



Change of Work Items Included in:						
1) Change 30" Pipe Testing to City of Tulsa Standards. Additional fittings required. See						
Change in Contractual Project Tim						
1) Due to lead time for material ordering and testing timeline: Add 10 days to the Contra						
Plan Sheets or Additional Documents Attached: Other:						
<b>Work Order Quantities</b>						
Item #	Spec	Item Description	Units	Price	Quantity	Total Amount
CO3-1		Pipe Testing Per COT Standard	LS	\$ 26,977	1	\$ 26,977
						\$ -
						\$ -
Total Change						\$ 26,977
<b>Summary of Project</b>						
Total Previous Cost	\$	29,061	Original Cont.	\$	717,16	
Current Change	\$	26,977	Amended Cont.	\$	773,10	
Total Cost of Change	\$	56,038	Percent Change		7.8	
Total Cost Applied	\$	56,038	Percent Change Applied		7.8	

This change order brings the total amount subject to the maximum limitation of Oklahoma Statute (O.S.) 61-121 to \$6,038.81 which is 0.8%, well below the 15% restriction. Staff recommends that the Authority approve the Change Order and authorize its execution.

**Cost:** \$26,977.00

**Prepared By:** Jeff Bigby, P.E, Acting Director of Engineering and Construction

**Reviewed By:** Engineering and Construction Department  
 Finance Department  
 Assistant City Manager - Operations  
 Legal Department

**Approved By:** Michael L. Spurgeon, City Manager

**Attachments:** WL1611 Change Order Number C03 with associated Proposal Request

**Recommendation:**

Approve Change Order Number C03 for the Tulsa Water Line Connection Phase II project and authorize its execution.