



operations localized in the new storm sewer trench excavations along with the storm sewer outfall channel at the creek. The below costs summarize the contractor requested reimbursement request for said rock excavation required to install the storm sewer system as part of the East Nashville Project.

The additional cost associated with these changes is as follows:

Previous Change Orders:	\$0.00
This Change Order:	\$54,770.00
Total Cost of Change Orders:	\$54,770.00
Original Contract Amount:	\$1,507,000.00
Revised Contract Amount:	\$1,561,770.40
Percent Change in Contract:	3.65%
Applicable to Comp. Bid Act:	3.65%

**Cost:** \$54,770.40

**Funding Source:** STCI & State of Oklahoma Industrial Access Funds

**Requested By:** Alex Mills, PE CFM, Engineering and Construction Director

**Approved By:** Michael L. Spurgeon, City Manager

**Attachments:** Contract ED1701 Change Order #1

**Recommendation:**

Approve the Change Order CO1 for Construction Contract with Crossland Heavy for the East Nashville Street.