

City". City crews currently are working on other projects so in order not to incur additional delays, staff requested that the Contractor perform the work. This change order incorporates the sanitary sewer force main relocation in to the Contractor's scope of work. The below noted associated costs are resultant to this directive and are to be considered a complete installed price including all materials, labor, bonding, and appropriate markups. The force main is to be relocated in the field such to maintain 3' min depth of placement. Field redlines will be surveyed and noted on the construction redlines submittal.

The additional cost associated with these changes is as follows:

Previous Change Orders:	\$0
This Change Order:	\$82,500.00
Total Cost of Change Orders:	\$82,500.00
Original Contract Amount:	\$3,415,623.00
Revised Contract Amount:	\$3,498,123.00
Percent Change in Contract:	2.42%
Applicable to Comp. Bid Act:	2.42%

Cost: \$82,500.00

Prepared By: Alex Mills, P.E, Director of Engineering and Construction

**Reviewed By: Engineering and Construction Department
Finance Department
Assistant City Manager - Operations
Legal Department**

Approved By: Michael L. Spurgeon, City Manager

Attachments: Change Order C01 and Cost Breakdown for Change Order.

Recommendation:

Approve Change Order C01 for the 37th Street: Albany to Omaha & RWD#4 Waterline