

CO3-2 Per project RFI #46, the contractor is to install the additional concrete paving required for the MAU Unit as well as the for the F.A. Fan. Descriptions and details of this work can be found within the project RFI. The below costs summarize the costs and credits applicable to produce an in place product complete with all applicable markups.

CO3-3 Per the request of the Utilities Department, the contractor is to install (4) concrete radial walls within the existing aeration basins. This request is being performed during the cleaning operations within the aeration basins already being performed by this contract. The contractor shall follow the provided construction drawings by HDR for these wall sections. The below costs are a summary of the costs associated to install the associated walls as a complete in place product.

Total Number of Days Added by this Change Order:

- No additional time requests were presented for these items

The additional cost associated with these changes is as follows:

Previous Change Orders:	\$200,704.37
This Change Order:	\$132,012.66
Total Cost of Change Orders:	\$332,717.03
Original Contract Amount:	\$9,772,200.00
Revised Contract Amount:	\$10,104,917.03
Percent Change in Contract:	3.40%
Applicable to Comp. Bid Act:	3.40%

The Oklahoma Water Resources Board has reviewed these changes and have deemed them an approvable action.

Cost: \$132,012.66
Funding Source: OWRB FAP Loan - FAP-17-0004-L
Requested By: Alex Mills, P.E., Engineering and Construction Director
Approved By: Michael L. Spurgeon, City Manager
Attachments: 165420/165423 Contract Change Order CO3

Recommendation:

Approve and authorize execution of Change Order CO3 for the construction contract 165420/165423; Lynn Lane Wastewater Treatment Plan Headworks Improvements