

markups.

The additional cost associated with these changes is as follows:

| | |
|------------------------------|--------------|
| Previous Change Orders: | \$0 |
| This Change Order: | \$30,298.50 |
| Total Cost of Change Orders: | \$30,298.50 |
| Original Contract Amount: | \$248,295.22 |
| Revised Contract Amount: | \$278,593.72 |
| Percent Change in Contract: | 12.20% |
| Applicable to Comp. Bid Act: | 12.20% |

Cost: \$30,298.50

Prepared By: Alex Mills, P.E, Director of Engineering and Construction

**Reviewed By: Engineering and Construction Department
Finance Department
Assistant City Manager - Operations
Legal Department**

Approved By: Michael L. Spurgeon, City Manager

Attachments: Contract 176041 Change Order #1

Recommendation: Approve Change Order #01 for the Events Park Security Lighting Contract.