



- As directed by The City of Broken Arrow, the contractor demobilized all personnel, equipment, and materials off site for the week of August 23rd. This demobilization and subsequent remobilization of associated work parties was a result of the Downtown Main Street boxing event. The associated costs with this demobilization and remobilization are summarized within this change order.
- Additional Contract Time - Time due to construction conflicts will be addressed at a later time.

The additional cost associated with these changes is as follows:

Previous Change Orders:	\$8,670.85
This Change Order:	\$93,292.93
Total Cost of Change Orders:	\$101,963.78
Original Contract Amount:	\$433,615.86
Revised Contract Amount:	\$535,579.64
Percent Change in Contract:	23.51%
Applicable to Comp. Bid Act:	4.44%

**Cost:** \$93,292.78

**Funding Source:** 2014 General Obligation Bond

**Requested By:** Kenneth D. Schwab, P.E., Assistant City Manager - Operations

**Approved By:** City Manager's Office

**Attachments:** ST1712 - Change Order #2

**Recommendation:**

Approve and authorize execution of change order CO1 with Grade Line Construction, LLC for the construction contract ST1712; Old Town Streets - 1st Street from Dallas to College