

redundant 24v DC power supplies and monitoring inputs from the UPS and 24V DC power supplies into the PLC to be monitored remotely, Replace the PLC power supply, CPU, and Chassis as specified in the technical document supplied by the Engineer of Record. The associated costs are inclusive of all applicable costs to provide a complete in place product.

Total Number of Days Added by this Change Order:

- These Items do not change critical path of the project, no additional time required.

The additional cost associated with these changes is as follows:

Previous Change Orders:	\$71, 589.90
This Change Order:	\$54,783.57
Total Cost of Change Orders:	\$126,373.47
Original Contract Amount:	\$1,559,028.00
Revised Contract Amount:	\$1,685,401.47
Percent Change in Contract:	8.11%
Applicable to Comp. Bid Act:	8.11%

Cost: \$54,783.527

Funding Source: OWRB FAP Loan - FAP-16-0001-L

Requested By: Mike Kyser, Interim Engineering and Construction Director

Approved By: City Manager's Office

Attachments: 155425 Contract Change Order CO6

Recommendation:

Approve and execute Change Order CO6 for the construction contract 155425; Citywide SCADA System