



City of Broken Arrow

Legislation Details (With Text)

File #: 16-897 **Name:**
Type: Consent Item **Status:** Passed
File created: 7/26/2016 **In control:** Broken Arrow Municipal Authority
On agenda: 8/2/2016 **Final action:** 8/2/2016
Title: Approval of and authorization to execute Change Order Number C03 for Construction Contract WL1611; Tulsa Water Line Connection Phase II

Sponsors:

Indexes:

Code sections:

Attachments: 1. 160728 Change Order 03 PipeTesting, 2. Change Order #03 breakdown

Date	Ver.	Action By	Action	Result
8/2/2016	1	Broken Arrow Municipal Authority	approved	Pass

Broken Arrow Municipal Authority
Meeting of: 08-02-16

To: Chairman and Authority Members
From: Engineering and Construction Department
Title: Approval of and authorization to execute Change Order Number C03 for Construction Contract WL1611; Tulsa Water Line Connection Phase II

Background:

In order to improve the water supply system, the City of Broken Arrow, through the Broken Arrow Municipal Authority, entered into a public construction contract to make a secondary supplemental master water connection to a 48-inch diameter main water transmission line operated by the City of Tulsa (COT)/Tulsa Metropolitan Utility Authority (TMUA). A 30-inch connection to Tulsa's 48-inch line on the north side of Albany Street (61st Street South) would provide an additional 5 million gallons per day (MGD) during peak demand times. The project advertised for bids on April 21 and 28, 2016 and awarded to the low bidder, Daris Contractors, LLC, with a bid of \$717,160.00. Notice to proceed was issued May 31, 2016.

This Change Order #3 addresses the following additions to the contract:

Change of Work Items Included in:						
1) Change 30" Pipe Testing to City of Tulsa Standards. Additional fittings required. See						
Change in Contractual Project Time:						
1) Due to lead time for material ordering and testing timeline: Add 10 days to the Contract						
Plan Sheets or Additional Documents Attached: Other:						
Work Order Quantities						
Item #	Item Description	Units	Price	Quantity	Total Amount	
CO3-1 -	Pipe Testing Per COT Standard	LS	\$ 26,977	1	\$	26,977
					\$	-
					\$	-
Total Change					\$	26,977
Summary of Project						
Total Previous Cost		\$	29,061	Original Contract		\$ 717,161
Current Change		\$	26,977	Amended Contract		\$ 773,100
Total Cost of Change		\$	56,038	Percent Change		7.8%
Total Cost Applied		\$	56,038	Percent Change Applied		7.8%

This change order brings the total amount subject to the maximum limitation of Oklahoma Statute (O.S.) 61-121 to \$6,038.81 which is 0.8%, well below the 15% restriction. Staff recommends that the Authority approve the Change Order and authorize its execution.

Cost: \$26,977.00

Prepared By: Jeff Bigby, P.E, Acting Director of Engineering and Construction

Reviewed By: Engineering and Construction Department
Finance Department
Assistant City Manager - Operations
Legal Department

Approved By: Michael L. Spurgeon, City Manager

Attachments: WL1611 Change Order Number C03 with associated Proposal Request

Recommendation:

Approve Change Order Number C03 for the Tulsa Water Line Connection Phase II project and authorize its execution.