



City of Broken Arrow

Legislation Details (With Text)

File #: 16-1513 **Name:**

Type: Consent Item **Status:** Agenda Ready

File created: 12/22/2016 **In control:** Broken Arrow Municipal Authority

On agenda: 1/3/2017 **Final action:**

Title: Ratification and approval of Change Order No. 3 with Triangle Construction and Utility, LLC, Aspen Creek Relief Line Contract No. S.1307

Sponsors:

Indexes:

Code sections:

Attachments: 1. 161221 Change Order No 3 Aspen Cr Relief

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Broken Arrow Municipal Authority Meeting of: 01-03-17

To: Chairman and Authority Members
From: Department of Engineering and Construction
Title: Ratification and approval of Change Order No. 3 with Triangle Construction and Utility, LLC, Aspen Creek Relief Line Contract No. S.1307

Background:

The Aspen Creek Relief Line, although a Broken Arrow Municipal Authority (BAMA) contract, is funded by both Vision 2025 surplus and BAMA Sewer Excess Capacity Fee funds. Approval of Change Order No. 3 (attached) was mistakenly entered as a City Council Consent Agenda item and was approved by the City Council. Staff requests that the BAMA ratify the City Council's approval and subsequent execution of Change Order No. 3.

Cost: \$9,924.50

Prepared By: Alex Mills, Director of Engineering and Construction

Reviewed By: Utilities Department
Finance Department
Assistant City Manager-Operations
Legal Department

Approved By: Michael L. Spurgeon, City Manager

Attachments: **Professional Consultant Agreement**

Recommendation:

Ratify and approve Change Order No. 3.