

within the base bid portion as well.

The exact layout of these additional locations will be field coordinated with the contract administer and the values within this change order have been estimated to cover these extents of work noted within the exhibit. The existing associated line items shall be overran per the Change Order #5 quantities noted.

- 2) As directed by City Staff, the contractor will install the additional scope of work identified within the attached exhibit showing the extension of clearing and installation of a 5' sidewalk along N. Elm Place on the west side of the roadway south of New Orleans. The associated line items required to perform this work shall be overran accordingly such to produce a complete in place product.

The additional cost associated with these changes is as follows:

Previous Change Orders:	\$516,963.00
This Change Order:	\$447,250.00
Total Cost of Change Orders:	\$964,213.00
Original Contract Amount:	\$4,465,993.50
Revised Contract Amount:	\$5,430,206.50
Percent Change in Contract:	21.59%
Applicable to Comp. Bid Act:	8.81%

Cost: \$447,250.00

Funding Source: Street Sale Tax

Requested By: Ethan J.L. Edwards, Director of Engineering & Construction

Approved By: City Manager's Office

Attachments: ST1928 - NOS Streetscapes - Change Order No. 5

Recommendation:

Ratify executed Change Order No. 5 with Diversified Civil Contractors, LLC, for construction contract ST1928; West New Orleans Street and Elm Place Intersection and Streetscapes Improvements