



# City of Broken Arrow

## Request for Action

---

**File #: 16-1513, Version: 1**

---

**Broken Arrow Municipal Authority  
Meeting of: 01-03-17**

**To: Chairman and Authority Members**  
**From: Department of Engineering and Construction**  
**Title: Ratification and approval of Change Order No. 3 with Triangle Construction and Utility, LLC, Aspen Creek Relief Line Contract No. S.1307**

**Background:**

The Aspen Creek Relief Line, although a Broken Arrow Municipal Authority (BAMA) contract, is funded by both Vision 2025 surplus and BAMA Sewer Excess Capacity Fee funds. Approval of Change Order No. 3 (attached) was mistakenly entered as a City Council Consent Agenda item and was approved by the City Council. Staff requests that the BAMA ratify the City Council's approval and subsequent execution of Change Order No. 3.

**Cost: \$9,924.50**

**Prepared By: Alex Mills, Director of Engineering and Construction**

**Reviewed By: Utilities Department**  
**Finance Department**  
**Assistant City Manager-Operations**  
**Legal Department**

**Approved By: Michael L. Spurgeon, City Manager**

**Attachments: Professional Consultant Agreement**

**Recommendation:**

Ratify and approve Change Order No. 3.