



City of Broken Arrow

Request for Action

File #: 17-2888, Version: 1

**Broken Arrow City Council
Meeting of: 11-21-2017**

**To: Mayor and City Council
From: Department of Engineering and Construction**

Title: Consideration, discussion, and possible approval of and authorization to execute Amendment No. 3 to an Architect/Engineer Contract with CEC Corporation for Design of Florence Street Widening, Olive Avenue to Aspen Avenue (Project No. ST1410)

Background:

This is a project to widen Florence Street from Olive Avenue to Aspen Avenue from two lanes to three lanes for the west half mile and to five lanes for the east half mile. There is a school located on the north side at the beginning at the half mile point to the east. The plans were completed in 2014; however, general obligation bond funds to construct had not yet been sold. The 2014 GO Bond construction funds will be available early in 2018 and the plans need to be updated to reflect changes made over the last three years including the addition of a signalized pedestrian crossing at the schools.

The work to be completed by this amendment is to add a sidewalk on the south side of the street from approximately Sta. 37+00 to Sta. 52+00 and add an HAWK crossing in the area of the school at approximately Sta. 46+00.

Cost: \$9,500.00

Prepared By: Alex M. Mills, P.E., Director of Engineering and Construction

Reviewed By: Engineering & Construction Department

Utilities Department

Finance Department

Legal Department

Assistant City Manager - Operations

Approved By: Michael L. Spurgeon, City Manager

Attachments: Architect/Engineer Contract

Recommendation:

Approve Amendment No. 3 to the Architect/Engineering Contract with CEC Corporation and authorize its execution.