



# City of Broken Arrow

## Request for Action

---

**File #: 20-386, Version: 1**

---

**Broken Arrow City Council  
Meeting of: 04-07-2020**

**Title:**

Approval of and authorization to execute Amendment 3 to the Agreement for Professional Consultant Services with Walter P. Moore and Associates, Inc. for providing additional design services on the New Orleans Street Widening from Olive Avenue to Aspen Avenue (Project Number ST1209)

**Background:**

New Orleans Street (101<sup>st</sup> St. S) Widening from Olive Avenue (129<sup>th</sup> E Ave.) to Aspen Avenue (145<sup>th</sup> E Ave.) is a 2011 General Obligation Bond project. A Professional Consultant Agreement was negotiated with the engineering firm of Water P. Moore and Associates, Inc. on November 11, 2011. Due to circumstances outside the design engineer's control, construction of the project was delayed in favor of higher priority projects and funding availability.

Amendment 3 is required to update the plans to current standards and add to the plans both fiber optic conduit and a waterline crossing to the south side of New Orleans Street for a future waterline tie in loop neither of which were originally included in the design scope.

**Cost:** \$7,500.00

**Funding Source:** 2011 General Obligation Bond Project

**Requested By:** Ethan J.L. Edwards, PE, Director of Engineering and Construction

**Approved By:** City Manager's Office

**Attachments:** Amendment 3 for the Agreement for Professional Consultant Services

**Recommendation:**

Approve Amendment 3 of the Agreement Professional Consultant Services with Walter P. Moore and Associates, Inc. and authorize its execution.