Criy of Application for Engineering and Construction Department

B RO KEN ARROW Contractual Changes 485 N. Poplar, Broken Arrow, OK. 74012

Fax: 918-259-8453 - Office: 918-259-7000
Contract Change Order # 1

Where opportunity lives

Project Name:  Verdigris River WTP Raw Water Pump Station Improvements Project Number: 2454140
PO Number: FAP-25-0005-L Date of Application: Monday, April 27, 2026
Contractor: Crossland Heavy Contractors Submitted By: Levi McBride

Summary of Change in Scope of Work
The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed
and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:
1) 36" Flow Meter Removal & Replacement

2)
Change in Contractual Project Time:
1) 28 weeks
Plan Sheets or Additional Documents Attached: [ Yes ] No [ Other:
Work Order Quantities
Iltem# |(Spec) ‘Item Description I Units | Price | Quantity Total Amount
36" Flow Meter Removal & Replacement LS b 77,955.00 1 § 77,955.00
$ L
$ ﬁ
Total Change Cost: § 77,955.00
Summary of Project Costs
Total Previous Change Orders: $ = Original Contract Amount: $ 1,094,400.00
Current Change Order: $ 77,955.00 Amended Contract Amount: § 1,172,355.00
Total Cost of Change Orders: $ 77,955.00 Percent Change in Contract: 7.12%
Total Cost Applicable to CBA: $ 77,955.00 Percent Change Applicable to CBA: 7.12%
Change Order Authorization
Change Order # 1 in the sumof:  § 77,955.00  has been reviewed by all parties and is recommended for approval by:
" 3 : ) < )
Contractor Submitting Change Order: Levi MBride jéﬂ, 702 M 5/4/20z¢
Name Signature Date
Construction Division Manager: Nathanael T. Kohl, PE
Name Signature Date
Director of Engineering & Construction: Charlie Bright, PE
Name Signaturs Date
Assistant City Manager - Operations: Kenneth D Schwab, PE
Name Signature Date
City Manager: Michael Spurgeon
Name Signature Dale

~ This Change is Executed Through:

Ol This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or

] This change to the contract documents was approved at the City Council/BAMA meeting held on :

Council Agenda Number: City Clerk:
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