
City of Broken Arrow

Request for Action

File #: 25-961, Version: 1

Broken Arrow City Council
Meeting of: 08-19-2025

Title:
Approval of and authorization to execute Change Order No. 2 with Scissor Tail
Construction LLC for the Broken Arrow Public Safety Complex Fire Department Annex
Building Project (191711)

Background:
The BAPSC Fire Department Annex Building project is to renovate the existing facility for the Fire
Department. This project will add 7 Ambulance bays allowing for the quick resupply of all Ambulances
throughout the City of Broken Arrow.

Change Order #2 addresses the following additions/deletions/changes to the contract:

- Adding additional acoustical ceiling tiles to areas not called out, removal of laff and plaster
ceilings, removal of concrete floor in decon room to drain properly, removal of existing plumbing,
remove faulty restroom chase walls, remove bulkhead inn main corridor to above ceiling height and
make it flush with walls.

- There is a 79-day change in contract time.

 The total cost for Change Order #2 amounts to $0.00

The additional cost associated with these changes is as follows:

Previous Change Orders: $0.00

This Change Order(s): $28,497.07

Total Cost of Change Orders: $28,497.07

Original Contract Amount: $939,153.28

Revised Contract Amount: $967,650.35

Percent Change in Contract: 3.03%

Applicable to Comp. Bid Act: 3.03%

Cost: $28,497.07

Funding Source: 2018 GO Bond
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File #: 25-961, Version: 1

Requested By: Charlie Bright, PE, Director of Engineering and Construction

Approved By: City Manager’s Office

Attachments: BAPSC Fire Dept Annex Change Order 2

Recommendation:
Approve and authorize execution of Change Order #2 with Scissor Tail Construction LLC for the Broken
Arrow Public Safety Complex Fire Department Annex Building Project (191711)
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