

Contract Change Order # 1

Project Name: <u>Paint Existing Traffic signals</u>	Project Number: <u>9399350</u>
Location: <u>Broken Arrow</u>	Date of Application: <u>Friday, April 4, 2025</u>
Contractor: <u>Muscat Co</u>	Submitted By: <u>4/4/2025</u>

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- Contractors current work time per the contract is 7am to 7pm. Contractor is requesting to work 12am to 5am to be able to power wash the
- 1) traffic signals. This will make it safer for vehicles to not have debris fall on their vehicles during the washing of the traffic signal poles.
 - 2)

Change in Contractual Project Time:

- 1) No time added. Just requesting to add the times from 12am to 5am as working hours in addition to the current time of 7am to 7pm.
- 2)

Plan Sheets or Additional Documents Attached: ☒ Yes ☐ No ☐ Other: _____





Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
					\$	-
					\$	-
					\$	-
Total Change Cost:						\$ -

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 374,302.00
Current Change Order:	\$ -	Amended Contract Amount:	\$ -
Total Cost of Change Orders:	\$ -	Percent Change in Contract:	0.00%
Total Cost Applicable to CBA:		Percent Change Applicable to CBA:	0.00%

Change Order Authorization

Change Order # <u>1</u> in the sum of: \$ <u>-</u>	has been reviewed by all parties and is recommended for approval by:		
Contractor Submitting Change Order:	Regina Muscat		4-7-2025
	Name	Signature	Date
Construction Division Manager:	Nathanael T. Kohl, PE		4/7/2025
	Name	Signature	Date
Director of Engineering & Construction:	Charlie Bright, PE		4/7/2025
	Name	Signature	Date
Assistant City Manager - Operations:	Kenneth D Schwab, PE		4/8/2025
	Name	Signature	Date
City Manager:	Michael Spurgeon		
	Name	Signature	Date

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : _____