

**AMENDMENT NO. 2
TO
AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
BETWEEN
BROKEN ARROW MUNICIPAL AUTHORITY
AND
NATIVE STRATEGIES, LLC**

**PROJECT NAME: OMAHA WATERLINE IMPROVEMENTS
PROJECT NO. WL22010**

THIS **AMENDMENT NO. 2** made and entered into this _____ day of _____ 2024, by and between the BROKEN ARROW MUNICIPAL AUTHORITY, OKLAHOMA, a municipal corporation of the State of Oklahoma, hereinafter referred to as "OWNER", and NATIVE STRATEGIES, LLC, hereinafter referred to as "CONSULTANT";

WITNESSETH:

WHEREAS, OWNER and CONSULTANT entered into an Agreement dated July 21, 2021 "ORIGINAL AGREEMENT" for services as set forth in said Agreement; and

WHEREAS, said ORIGINAL AGREEMENT requires CONSULTANT to prepare construction documents for bidding purposes for the Omaha Waterline Relocation Project.

WHEREAS, OWNER and CONSULTANT propose to amend said ORIGINAL AGREEMENT to expand the project scope and compensation to include the separation of the current waterline design into two separate plan sets.

WHEREAS, the ORIGINAL AGREEMENT and Amendments No. 1 through No. 2 shall hereinafter collectively be referred to as the "Agreement"; and

WHEREAS, funding is now available for said additional services; and

WHEREAS, CONSULTANT is prepared to provide said additional services identified in this Amendment.

NOW THEREFORE, in consideration of the promises contained herein, the parties hereto agree to amend the Agreement as follows:

1. PROJECT SCOPE.

This Amendment requires CONSULTANT to provide new construction documents that split the current waterline design into two separate plan sets.

2. CHANGE IN CONTRACT AMOUNT.

As compensation for the additional work, OWNER shall pay CONSULTANT in accordance with the terms as a change in the contract amount;

Original Contract Amount executed July 21, 2021	\$69,300.00
Amendment No. 1	\$2,538.40
Amendment No. 2	\$8,989.84

Revised Total Contract Amount	\$80,828.24
-------------------------------	-------------

3. AMENDED PROJECT SCHEDULE

The schedule for Amendment No. 2 is 30 days from Notice to Proceed.

4. EFFECTIVE DATE AND AUTHORIZATION TO PROCEED.

This Amendment No. 2 is effective upon signature of both parties.

Except as amended hereby, all terms of the Agreement shall remain in full force and effect without modification or change.

IN WITNESS WHEREOF, the parties have executed this AMENDMENT, in multiple copies on the respective dates herein below reflected.

OWNER:

Broken Arrow Municipal Authority

By: _____

Michael L. Spurgeon, General
Manager

Date: _____

CONSULTANT:

Native Strategies, LLC

By: _____

Steven Hollabaugh, PE, CFM
Managing Member

Date: 7/15/2024

(CORPORATE SEAL, IF APPLICABLE)

Attest: _____

Secretary [Seal]

Date: _____

Attest: _____

Megan Hollabaugh, DVM
Secretary

Date: 7/15/2024

Approved as to form:

D. Graham Parker

Assistant City Attorney

VERIFICATION

State of Oklahoma)
) §
County of Tulsa)

Before me, a Notary Public, on this 15th day of July, 201²⁴~~9~~,
personally appeared Steven Hollabaugh, known to be to be the (CEO /
President) of Native Strategies, LLC, and to be the identical person who executed the
within and foregoing instrument, and acknowledged to me that he/she executed the same
as his/her free and voluntary act and deed for the uses and purposes therein set forth.

My Commission Expires:

July 29, 2025
Tyler Majors
Notary Public

