



---

P.O. Box 813 Claremore, OK 74018 Office (918)342-0840 Fax (918)342-4561

## **Silverleaf Sanitary & Storm Sewer** **Road Crossings / Road Closure**

We are looking to cross East Omaha St / East 51<sup>st</sup> Street South between South 193<sup>rd</sup> East Avenue and South 209<sup>th</sup> East Avenue with new sanitary and storm sewer lines for the new residential housing addition, Silverleaf.

The road closure will add only 3.64 miles of commute, one way, to the residents of New Bedford needing to head East on East 51<sup>st</sup> Street and 3.14 miles to the 2 residents East of the road closure that need to head West on East 51<sup>st</sup> Street.

This road closure will not block any residential or commercial driveways and should not cause any problems for commercial vehicles that will be redirected.

The estimated start date is **July 11, 2016**, depending upon the City Councils approval and the weather.

The estimated time of the road closure will be no more than 1 week which include, but is not limited to, the excavation, the installation of the new lines along with approved backfilling standards and asphalt replacement.

The traffic signs will be placed at least 2 weeks prior to closure according to policy number 3.11 on the Arterial Work Zone Traffic Control sheet, issued to us at the pre-construction meeting, and will be checked every morning before work begins.

  
\_\_\_\_\_  
Dakota Green  
Ira M. Green Construction

**Date:** 2/15/2016 **Author:** David McCully **Project:** E Omaha Street, Broken Arrow, OK

**Comments:**

Dakota Green  
Ira M. Green Construction  
Office - 918-342-0840



Notes:  
Sign Spacing 350' Min  
All residence must have access at all times.  
NOT TO SCALE

