



Change Order Request

This Change Order Request is incorporated by reference into and made as part of the Statement of Work ("Agreement"), dated 02/23/2024, between United Data Technologies, Inc (the "Vendor") and City of Broken Arrow (the "Customer").

Except as modified by this Change Order, all other terms and conditions of the Agreement, as amended or modified by prior amendments or Change Orders, remain in full force and effect. This Change Order is executed by each of the Parties' duly authorized representatives.

Contract Number: File #: 24-18 - Managed Extended Detection and Response	Date: 03.4.2024																						
Change Description																							
Term listed on Agreement is being updated to reflect a three (3) month term.																							
Type of Change: Term and total investment price.																							
Description of change(s):																							
<table border="1"><thead><tr><th>Module</th><th>Description</th><th>SKU</th><th>Monthly Price</th><th>Term</th><th>Ext. Price</th></tr></thead><tbody><tr><td>MDR</td><td>24x7x365 managed extended detection and response services with dashboards and reporting</td><td>24-PS-MD-SO-XDR</td><td>\$11,614.40</td><td>3</td><td>\$34,843.20</td></tr><tr><td colspan="5">Total Investment</td><td>\$34,843.20</td></tr></tbody></table>						Module	Description	SKU	Monthly Price	Term	Ext. Price	MDR	24x7x365 managed extended detection and response services with dashboards and reporting	24-PS-MD-SO-XDR	\$11,614.40	3	\$34,843.20	Total Investment					\$34,843.20
Module	Description	SKU	Monthly Price	Term	Ext. Price																		
MDR	24x7x365 managed extended detection and response services with dashboards and reporting	24-PS-MD-SO-XDR	\$11,614.40	3	\$34,843.20																		
Total Investment					\$34,843.20																		
Reasons for (benefits of) change(s):																							
Term and pricing have been updated to reflect accurate term duration.																							
Additional time requirements (if any):																							
None																							
Additional personnel requirements (if any):																							
None																							
Milestone/Completion Adjustments:																							
None																							
Billing/Invoice or Payment Schedule and or Adjustments:																							
No changes have been made to billing/invoicing procedures. Reference original agreement for billing and invoicing terms.																							

City of Broken Arrow

By: MSpurgeon@brokenarrowok.gov

Name: MSpurgeon@brokenarrowok.gov

Title: City Manager

United Data Technologies, Inc.

By: Gerard Amaro
Gerard Amaro (Mar 5, 2024 09:57 EST)

Name: Gerard Amaro

Title: President

CHANGE ORDER REQUEST

Final Audit Report

2024-03-05

Created:	2024-03-05
By:	UDT Legal (legalsupport@udtonline.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAZoOtwrIHR-IR4Sr1lckmEj2mYP81sLoO

"CHANGE ORDER REQUEST" History

-  Document created by UDT Legal (legalsupport@udtonline.com)
2024-03-05 - 2:54:07 PM GMT- IP address: 162.246.142.66
-  Document emailed to gamaro@udtonline.com for signature
2024-03-05 - 2:54:11 PM GMT
-  Email viewed by gamaro@udtonline.com
2024-03-05 - 2:56:53 PM GMT- IP address: 166.198.21.108
-  Signer gamaro@udtonline.com entered name at signing as Gerard Amaro
2024-03-05 - 2:57:56 PM GMT- IP address: 166.198.21.108
-  Document e-signed by Gerard Amaro (gamaro@udtonline.com)
Signature Date: 2024-03-05 - 2:57:58 PM GMT - Time Source: server- IP address: 166.198.21.108
-  Agreement completed.
2024-03-05 - 2:57:58 PM GMT



Adobe Acrobat Sign