



CUSTOMER CHANGE ORDER

PROJECT: Broken Arrow City Council Meeting Room - Video & Lighting
 QUOTE: CBACCO3
 CUSTOMER: BAOKBA - City of Broken Arrow

TODAY'S DATE: 11/06/15
 JOB NUMBER: 1502210
 CHANGE ORDER NUMBER: 0003
 AGREEMENT DATE: 05/08/15

SCOPE OF WORK

The Agreement Scope of Work shall be changed as follows:

Providing, installing, and programming digital timer system and additional "Executive Session" sign. In addition, we are relocating the existing "Executive Session" sign in the video production room to one of the entrances of the Council Meeting Room. We are also removing the computer interface within the existing conference room table within the Executive Conference Room and relocating it to a to-be-determined location within the conference room.

The Agreement Equipment List shall be changed as follows:

LINE NO	QTY	ITEM NO	DESCRIPTION	UOM	PRICE	EXTENSION
1	1	DSAN.PRO2000	ACCE, TIMER CONSOLE, WITNESS	EA	857.00	857.00
2	1	DSAN.PSL-20V	LIGH, PODIUM SIGNAL LIGHT	EA	208.00	208.00
3	1	DSAN.ASL4ND3	ACCE, AUDIENCE SIGNAL LIGHT	EA	857.00	857.00
4	1	DSAN.TP-2000X	DB-9 ADAPTER	EA	235.00	235.00
5	1	DSAN.PSL-PB18	AV, POWER BOOSTER 18 PORT	EA	386.29	386.29
6						0.00
7	1	SONI.LD-40F1CM	EXECUTIVE SESESSION LIGHT	EA	587.65	587.65
8						0.00
9	1	FAV.CUSTOM	COMPUTER WALL INPUT FOR EXECUTIVE CONF ROOM	EA	214.00	214.00
10						0.00
Merchandise Sub-Total						\$ 3,344.94
Labor						2,811.21
Freight						0.00
Sales Tax						0.00
Change Order Total						\$ 6,156.15

The original Agreement sum was **182,638.24**
 Net change by previous Change Orders \$ 1,992.20
 The revised Agreement sum prior to this Change Order \$ 184,630.44

The Agreement sum shall increase by this Change Order in the amount of **\$ 6,156.15**
 The new Agreement sum including this Change Order is **\$ 190,786.59**

The Agreement time will be (increased/decreased/unchanged) by..... 0 days.
 The date of Substantial Completion as of the date of this Change Order is..... 0 days.

FORD AUDIO-VIDEO SYSTEMS, LLC

CUSTOMER

Account Manager

Customer Signature

Division Manager

Print Name and Title

Date

Date