



Change Order Request
Stoney Creek Inn Broken Arrow
Project 13042-00, CO #1

November 6, 2015

Jim Thompson
Stoney Creek Hospitality Corporation
5291 Stoney Creek Court
Johnston, IA 50131

RE: Stoney Creek Inn Broken Arrow

Dear Jim:

We would like to request a Change Order to Stoney Creek Inn Broken Arrow for the following services:

Description of Proposed Change

Completely rework project to reduce overall cost—includes Architectural and Structural services.

Proposed Change in Contract Sum:

Architectural & Engineering Fees: **\$ 98,800**

Proposed Change in Contract Time:

NA

Terms & Conditions

All other terms & conditions from the original contract remain in effect unless otherwise noted.

.....

I have read the above agreement and accept the terms and conditions stated herein:

A black ink signature of Mike Hughes, Principal at Mike Hughes Architects, PC.

Mike Hughes, Principal
Mike Hughes Architects, PC

11/9/15

Date

A blue ink signature of Jim Thompson, Title at Stoney Creek Hospitality Corporation.

Jim Thompson, Title
Stoney Creek Hospitality Corporation