



P.O. Box 707 - Broken Arrow, OK 74013-0707  
Ph (918) 251-8667 / Fx (918) 251-1025

### Change Order - Construction Manager

PROJECT: City Hall Interior Renovations  
220 South 1st Street  
Broken Arrow, OK

Change Order No.  
Date:  
Project No.

Eleven (11)  
October 3rd, 2016  
MCI - 1607

CONTRACTOR: Magnum Construction, Inc.  
PO Box 707  
Broken Arrow, OK 74013

Contract Date  
Contract For

April 21, 2016  
Construction Management

The Contract is changed as follow:  
City Hall Interior Renovations  
220 South 1st Street  
Broken Arrow, OK

The original Contract Sum was	<u>\$402,938.00</u>
The net change by previously authorized Change Orders	<u>\$57,283.77</u>
The contract Sum prior to this Change Order was	<u>\$460,221.77</u>
The Contract Sum will be increased by this Change Order in the amount of	<u>\$900.00</u>
The new Contract Sum including this Change Order will be	<u>\$461,121.77</u>
The Contract Time will be increased by	<u>-</u> Days

*OK 10/14/16*

**THE OVERALL CHANGE ORDERED AMOUNT IS \$58,183.77, WHICH IS 14.4%. OK**

NOTE: This summary does not reflect changes in the Contract Sum or Time which have been authorized by Construction Change Directives.

Magnum Construction Inc.

Recommended for Approval

Approved

Signature  
Clinton H. Redwine  
(typed or printed name)

Signature  
KENNETH D. SCHWAB  
(typed or printed name)

Signature  
Spurgeon, Michael L  
(typed or printed name)

10-3-16  
Date

10-07-16  
Date

10/11/16  
Date