



P.O. Box 707 - Broken Arrow, OK 74013-0707
Ph (918) 251-8667 / Fx (918) 251-1025

Change Order - Construction Manager

PROJECT:	<u>City Hall Interior Renovations</u> <u>220 South 1st Street</u> <u>Broken Arrow, OK</u>	Change Order No.	<u>Seven (7)</u>
		Date:	<u>September 23, 2016</u>
		Project No.	<u>MCI - 1607</u>
CONTRACTOR:	<u>Magnum Construction, Inc.</u> <u>PO Box 707</u> <u>Broken Arrow, OK 74013</u>	Contract Date	<u>April 21, 2016</u>
		Contract For	<u>Construction Management</u>

The Contract is changed as follow:
City Hall Interior Renovations
220 South 1st Street
Broken Arrow, OK

The original Contract Sum was	<u>\$402,938.00</u>
The net change by previously authorized Change Orders	<u>\$50,797.77</u>
The contract Sum prior to this Change Order was	<u>\$453,735.77</u>
The Contract Sum will be increased by this Change Order in the amount of	<u>\$1,236.00</u>
The new Contract Sum including this Change Order will be	<u>\$454,971.77</u>
The Contract Time will be increased by	<u>-</u> Days

TK 9/26/16

TOTAL CHANGE ORDER AMOUNT INCLUDING C.O.#7 IS \$52,033.77 WHICH IS 12.91% OK
NOTE: This summary does not reflect changes in the Contract Sum or Time which have been authorized by Construction Change Directives.

Magnum Construction Inc.

Recommended for Approval

Approved

[Signature]
Signature
Charles W. Redwine
(typed or printed name)
9-27-16
Date

[Signature]
Signature
KENNETH D. SCHWAB
(typed or printed name)
10-03-16
Date

[Signature]
Signature
Spurgeon, Michael
(typed or printed name)
10/3/16
Date



P.O. Box 707
Broken Arrow, OK 74013

September 12, 2016
Project: City Hall Interior Renovations
City of Broken Arrow
220 S 1st Street

Proposal Request No. 9

Remove raceway containing both medium voltage
and low voltage wiring. Install two new raceways to
separate wiring as directed by City Inspector. add \$ 1,236.00

Note:

A handwritten signature in blue ink, appearing to read "Robert Catcher", with a long horizontal flourish extending to the right.

Robert Catcher
Project Manager

