



Change Order #1

September 28, 2015

Fire Station No. 1 Mold Remediation and Build Back  
Contract Number 153524

Description	Amount
Demo, repair framing, drywall, and paint damaged areas. Paint remainder of areas out of original scope of work per our discussion during job walk.	\$5277.00
Cleaning – Clean out plumbing chase, set additional containment outside original scope, wipe down upstairs bathroom with serum 2 times, and wipe down mechanical room south wall.	\$1248.00
Time – Seven additional days required to complete work.	
TOTAL	\$6525.00