

u812913

# REQUEST FOR ACTION: CONTRACT

Version: 09/02/2003

AGENDA FOR: ☒ MAYOR ☐ COUNCIL AUTHORITY: ☐ RMUA ☐ DATE: January 20, 2016  
Tulsa City Clerk's Office: 596-7513 or 596-7514

## FOR INFORMATION CONTACT:

DEPARTMENT: PUBLIC WORKS

CONTACT NAME: MATT VAUGHAN

ADDRESS: 175 E. 2nd Street, Tulsa, OK 74103

TELEPHONE: 596-9845

CONTRACT TYPE: OTHER

CONTRACT #: 20910

CONT. DOC. TYPE: AMENDMENT

AMOUNT: \$0.00

PROJECT TITLE: WASTEWATER TREATMENT FACILITY CONTRACT - COT/RMUA

CONTRACTOR: CITY OF TULSA

BID/TAC/PROJECT #:

EXTENSION DAYS: 365

COMMODITY CODE:

RENEWAL,AMENDMT,CHNG # 5

PERCENT:

TOTAL PERCENT:

COUNCIL DIST:

## SUMMARY:

Submitted for your consideration is Amendment No. 5 to the agreement for Wastewater Treatment Facility Contract Between RMUA and City of Tulsa. This amendment changes the term of contract from "forty-two (42) years" to "forty-three (43) years". The purpose of this extension is to allow time for the RMUA to update provisions of this contract, especially any content that would be applicable to new participating members desiring to contribute wastewater flow to the Haikey Creek Treatment Plant.

TMUA Finance and Revenue Committee: January 27, 2016

TMUA: January 27, 2016

RMUA: February 10, 2016

## BUDGET:

## FINANCE DIRECTOR APPROVAL:

### CHECKLIST

### FUNDING SOURCE(S):

- ☐ No Payments Involved  
☐ Purchase Order  
☐ Contract Encumbrance  
☐ Affidavit Needed?

REQUEST FOR ACTION: All department items requiring Council approval must be submitted through Mayor's Office.

Request Approval of Amendment No. 4.

DEPARTMENT HEAD APPROVAL: \_\_\_\_\_

DATE: \_\_\_\_\_

CITY ATTORNEY APPROVAL: \_\_\_\_\_

BOARD APPROVAL: \_\_\_\_\_

MAYORAL APPROVAL: \_\_\_\_\_

OTHER: \_\_\_\_\_

FOR CITY COUNCIL OFFICE USE ONLY:

DATE RECEIVED: \_\_\_\_\_

COMMITTEE: \_\_\_\_\_

COMMITTEE DATE(S): \_\_\_\_\_

FIRST AGENDA DATE: \_\_\_\_\_

HEARING DATE: \_\_\_\_\_

SECOND AGENDA DATE: \_\_\_\_\_

APPROVED: \_\_\_\_\_

For City Clerk's Office Use Only (Agenda Date: MMDDYYYY; Sec #; Dept ##, Item ##, Sub-Item ##, Status: S=Synopsis):

—	—
---	---

--

--	--

--	--

--	--

--

**CONTRACT**



Contract #



2 0 9 1 0

Dept.




P U B L I C W O R K S

Doc Type:



C O N T R A C T

Amend/ Chg  
Order #



5

Contract Document Type:

Amt:



0

**AMENDMENT**

Contract Type: **OTHER**

Project Title: **WASTEWATER TREATMENT FACILITY CONTRACT - COT/RMUA**

Contractor: **CITY OF TULSA**

Bid/TAC/  
Proj:



Ext  
Days



3 6 5

Pct



0

Tot  
Pct



0

----- For City Clerk's Office Use Only \* Data For Scanning \* Please Do Not Alter -----

AMENDMENT TO  
WASTE WATER TREATMENT FACILITY CONTRACT BETWEEN THE REGIONAL  
METROPOLITAN UTILITY AUTHORITY AND CITY OF TULSA, OKLAHOMA  
OF FEBRUARY 13, 1974

ARTICLE VIII

FINAL PROVISIONS

Section 8.01. TERM OF CONTRACT: Change the term of contract from "forty-two (42) years" to "forty-three (43) years". The purpose of this extension is to allow time for the RMUA to update provisions of this contract, especially any content that would be applicable to new participating members desiring to contribute wastewater flow to the Haikey Creek Treatment Plant.

{THE REST OF THIS PAGE IS INTENTIONALLY LEFT BLANK.}

IN WITNESS WHEREOF, the parties have executed this AMENDMENT in multiple copies on the respective dates herein below reflected to be effective on the date executed by the Chairman of the Regional Metropolitan Utility Authority.

ATTEST: (SEAL)

TULSA METROPOLITAN UTILITY AUTHORITY

\_\_\_\_\_  
Secretary

\_\_\_\_\_  
Chairman

Date \_\_\_\_\_

APPROVED AS TO FORM:

RECOMMENDED:

\_\_\_\_\_  
Attorney for Tulsa Metropolitan  
Utility Authority

\_\_\_\_\_  
City Engineer

ATTEST: (SEAL)

REGIONAL METROPOLITAN UTILITY AUTHORITY

\_\_\_\_\_  
RMUA Secretary

\_\_\_\_\_  
Chairman for Authority

Date \_\_\_\_\_

APPROVED AS TO FORM:

\_\_\_\_\_  
Attorney for Regional Metropolitan  
Utility Authority