

CONTRACT



Contract #



2 0 9 1 0

Dept.



P U B L I C W O R K S

Doc Type:



C O N T R A C T

Amend/ Chg
Order #



5

Contract Document Type:

Amt:



0

AMENDMENT

Contract Type: **OTHER**

Project Title: **WASTEWATER TREATMENT FACILITY CONTRACT - COT/RMUA**

Contractor: **CITY OF TULSA**

Bid/TAC/
Proj:



Ext
Days



3 6 5

Pct



0

Tot
Pct



0

----- For City Clerk's Office Use Only * Data For Scanning * Please Do Not Alter -----

AMENDMENT TO
WASTE WATER TREATMENT FACILITY CONTRACT BETWEEN THE REGIONAL
METROPOLITAN UTILITY AUTHORITY AND CITY OF TULSA, OKLAHOMA
OF FEBRUARY 13, 1974

ARTICLE VIII
FINAL PROVISIONS

Section 8.01. TERM OF CONTRACT: Change the term of contract from "forty-two (42) years" to "forty-three (43) years". The purpose of this extension is to allow time for the RMUA to update provisions of this contract, especially any content that would be applicable to new participating members desiring to contribute wastewater flow to the Haikey Creek Treatment Plant.

{THE REST OF THIS PAGE IS INTENTIONALLY LEFT BLANK.}

IN WITNESS WHEREOF, the parties have executed this AMENDMENT in multiple copies on the respective dates herein below reflected to be effective on the date executed by the Chairman of the Regional Metropolitan Utility Authority.

ATTEST: (SEAL)

TULSA METROPOLITAN UTILITY AUTHORITY

Secretary

Chairman

Date _____

APPROVED AS TO FORM:

RECOMMENDED:

Attorney for Tulsa Metropolitan
Utility Authority

City Engineer

ATTEST: (SEAL)

REGIONAL METROPOLITAN UTILITY AUTHORITY

RMUA Secretary

Chairman for Authority

Date _____

APPROVED AS TO FORM:

Attorney for Regional Metropolitan
Utility Authority