

Contract Change Order # 1

Project Name: Melinda a Park northside Basin Sanitary & Water Rehab Project Number: S23030
Project Location: Melinda Park 61st & Garnett Date of Application: Friday, April 4, 2025
Contractor: Cherokee Pride Submitted By: 4/4/2025

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Requesting additional days to the contract due to water tie inn on garnett crews had issues shutting the water line down. Had to reschedule for a later day.
- 2) Pipe bursting part of the project storm manholes have been encountered and they are in the way, contractor had to dig them up in order to pipe burst the sewer line. City was waiting to get easements on the open cut portion of the sewer line. This prevented the contractor to work

Change in Contractual Project Time: yes

- 1) Contractor is requesting a total of 74 days added to the 210 day contract
- 2)

Plan Sheets or Additional Documents Attached: ☒ Yes ☐ No ☐ Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
						\$ -
						\$ -
						\$ -
Total Change Cost:						\$ -

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 7,362,860.00
Current Change Order:	\$ -	Amended Contract Amount:	\$ 7,362,860.00
Total Cost of Change Orders:	\$ -	Percent Change in Contract:	0.00%
Total Cost Applicable to CBA:		Percent Change Applicable to CBA:	0.00%

Change Order Authorization

Change Order # 1 in the sum of: \$ - has been reviewed by all parties and is recommended for approval by:

Contractor Submitting Change Order:	<u>Harlan E. Yohn II</u> Name	<u>[Signature]</u> Signature	<u>4/7/25</u> Date
Construction Division Manager:	<u>Nathanael Kohl, PE</u> Name	<u>Nathanael Kohl</u> Signature	<u>4/22/2025</u> Date
Director of Engineering & Construction:	<u>Charlie Bright, PE</u> Name	<u>Charlie Bright</u> Signature	<u>4/22/2025</u> Date
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> Name	<u>Kenneth Schwab</u> Signature	<u>4/23/2025</u> Date
City Manager:	<u>Michael Spurgeon</u> Name	<u>[Signature]</u> Signature	<u>[Date]</u> Date

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinances.
or
☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : _____