

Contract Work Order # 32

Revision: _____

Contractor Assigned to Work Order: Cherokee Pride Construction, Inc.

Contractor Contact: Harlan

Department Requesting Work Order: Utilities

Requesting Party: Jerry Hanewinkel

Funding Account Number: 020-5400-434-4028

Funding Note: _____

Work Priority Status: Urgent Normal Low Other: _____

Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the requesting department, and the Engineering and Construction Department.

Total Number of Days Agreed Upon for Construction: 30 Days or Completion Date: _____

Task and Location:

- 1) 1813 E. Reno St.-Remove and replace PC Concrete Driveway (19 SY) for water main repair on 1/12/17.
- 2) 1628 W. Edgewater Pl. - Remove and Replace PC Curb and Gutter (8 LF) removed for water line repair on 2/9/17.
- 3) 3804 S. Elm Pl. - Remove and replace PC Concrete Curb and Gutter (20 LF) and (5 SY) sidewalk for water line repair on 1/14/17.
- 4) N. Magnolia Ave. & W. Norman Pl. - Remove and replace PC Concrete Curb & Gutter (11 LF) removed for water line repair on 2/22/17.
- 5) 2607 S. Oak Pl.- Remove and replace PC Concrete Curb and Gutter (16 LF) removed for water line repair on 2/28/17.
- 6) 2030 W. Richmond St. - Replace PC Sidewalk (5 SY) removed for water main repair on 2/28/17.
- 7) SW Corner of W. Albany St. and N. Olive St.- Replace Concrete PC Sidewalk (60 SY) removed for water main relocation.
- 8) 3004 W. Ft. Worth St. - Replace Concrete PC Sidewalk (13 SY) removed for water main repair on 2/4/17.
- 9) 2637 W. Dallas St. - Remove and Replace PC Concrete Driveway (13 SY) removed for water main repair on 2/4/17/
- 10) 908 W. Waco St. - Replace Concrete PC Sidewalk (6 SY) removed for water main repair on 2/19/17.
- 11) 500 S. Elm Pl. - Replace Concrete PC Sidewalk (15 SY) removed for water main repair on 3/10/17.
- 12) 1112 W. Vicksburg Pl. - Remove and replace Concrete Street Section (5 SY) and Replace (1 EA) Handicap Ramp (Type A) with ADA
- 13) 3916 N. Narcissus Ave. - Remove and replae PC Concrete Driveway (15 SY) removed for water main repair on 3/2/17,
- 14) 1120 W. Waco St. - Remove and Replace Concrete Street Section (4.5 SY) and install (1) Handicap Ramp (Type A) with ADA Tactile.

Plan Sheets or Additional Documents Attached: Yes No Other: _____

Work Order Quantities

Item#	(Spec)	Item	Units	Price	Quantity	Total Amount
1	SP-9	Remove and Replace PC Concrete Street Section (10 SY+)	SY	\$ 59.00	5	\$ 295.00
2	SP-10	Remove and Replace PC Concrete Barrier Curb and Gutter	LF	\$ 24.00	55	\$ 1,320.00
4	SP-11	Remove and Replace PC Concrete Sidewalk	SY	\$ 55.00	158.5	\$ 8,717.50
5	SP-12	Remove and Replace Driveway (High-Early Strength)	SY	\$ 58.00	57	\$ 3,306.00
20	SP-19	Install Handicap Ramp (Type "A") with ADA Tactile Warning	EA	\$ 500.00	2	\$ 1,000.00
24	SP-22	Miscellaneous Concrete	CY	\$ 400.00	1.5	\$ 600.00
Total Cost: \$						15,238.50

This Work Order in the sum of: \$ 15,238.50 has been reviewed by all parties and is recommended for approval by:

Director of Division Submitting Work Order: Anthony Daniel Anthony Daniel 4-4-17
Name Signature Date


Contractor Performing Work Order: Harlan Harlan 4/4/17
Name Signature Date

Construction Division Manager: Timothy S Robins, PE Timothy S Robins 4/4/17
Name Signature Date

Director of Engineering & Construction: Alex Mills, PE. Alex Mills 4/7/17
Name Signature Date

Assistant City Manager - Operations: Kenneth D Schwab, PE Kenneth D. Schwab 4-10-17
Name Signature Date

Garnett
Olive
Aspen
51st
57th
Evans Oneta



Legend

Google Earth
©2016 Google

4 mi



Request for PC Contract Work Order

Revised 32

Contractor Requested for Work: Cherokee Pride Construction, Inc. Request Date: Revised 03/30/17

Department Requesting Work: Utilities Requesting Party: Jerry Hanewinkel

Funding Account Number: 020-5400-434.40-28 Funding Note: _____

Work Priority Status: Urgent Normal Low Other: Work Order #32
0-7 days 7-30 days 30+ days

Scope of Work Being Requested

Below please describe with as much detail as possible the location(s) of the work, the activity requested, quantities if known, and a brief description of reasoning for the work. Also list any pertinent information required to perform such activities. A plan sheet is attached for additional sketches or details. For additional tasks, utilize as many of these sheets as needed. Deliver signed copy to Construction Division attn: Sandy Brannon for execution.

Task #1
 Task Location: 1813 E Reno St

Task Description: Remove and Replace P.C. Concrete Driveway (18.66 SY) removed for water main repair on 01/12/17.

Task Comments: USE 19 SY Item #5

Task #2
 Task Location: 1628 W Edgewater Pl

Task Description: Remove and Replace P.C. Concrete Curb and Gutter (8 LF) removed for water line repair on 02/09/17

Task Comments: HL

Task #3
 Task Location: 3804 S Elm Pl

Task Description: Remove and Replace P.C. Concrete Curb and Gutter (20 LF) and Sidewalk (4.44 SY) removed for water line repair on 01/14/17

Task Comments: USE 20 LF Item #2 5 SY Item #4 *add .5cy misc conc " min usage" HL*

Task #4
 Task Location: N Magnolia Ave & W Norman Pl

Task Description: Remove and Replace P.C. Concrete Curb and Gutter (11 LF) removed for water line repair on 02/22/17

Task Comments: OK HL

By signing below, your department is giving the authorization to the Engineering and Construction Department to establish a work order following the above described scope of work, utilize the funding source noted above, and administer the scope of work.

Submitted by: Requesting Departments Representative: Jerry Hanewinkel Name Signature Date

Received by: Construction Division Manager: Timothy S Robins, PE. Name Signature 3/31/17 Date

Contract Administrator Assigned: Joc V. Name

Request for PC Contract Work Order - Supplemental Tasks
(Print as needed for additional work order tasks)

Task # 5
Task Location: 2607 S Oak Pl

Task Description: Remove and Replace P.C. Concrete Curb and Gutter (16 LF) removed for water line repair on 02/28/17

Task Comments: #2 ok add .5cy misc Conc.
"min usage"

Task # 6
Task Location: 2030 W Richmond St

Task Description: Replace Concrete P.C. Sidewalk (4.44 SY) removed for water main repair on 02/28/17 .

Task Comments: USE 5 SY Item #4

Task # 6
Task Location: S.W. Corner of W Albany St & N Olive St

Task Description: Replace Concrete P.C. Sidewalk (60 SY) removed for water main relocation.

Task Comments: on #4 ✓ add .5cy misc Conc
"min usage"

Task # 7
Task Location: 3004 W Ft. Worth St.

Task Description: Replace Concrete P.C. Sidewalk (12.44 SY) removed for water main repair on 2/04/17.

Task Comments: USE 13 SY Item #4 ✓

Task # 8
Task Location: 2637 W Dallas St.

Task Description: Remove and Replace P.C. Concrete Driveway (22.77) removed for water main repair on 03/03/17.

Task Comments: USE 23 SY Item #5 ✓

Task # 9
Task Location: 908 W Waco St.

Task Description: Replace Concrete P.C. Sidewalk (5.33 SY) removed for water main repair on 2/19/17.

Task Comments: USE 6 SY Item #4 ✓

Request for PC Contract Work Order - Supplemental Tasks
(Print as needed for additional work order tasks)

Task # 10
Task Location: 500 S Elm Pl. (on Ft. Worth St.)

Task Description: Replace Concrete P.C. Sidewalk (14.66 SY) removed for water main repair on 03/10/17.

Task Comments: USE 15 SY Item #4

Task # 11
Task Location: 1112 W Vicksburg Pl.

Task Description: Remove and Replace Concrete Street Section (4.66 SY) and replace Handicap Ramp (Type A) with ADA tactile removed for water main repair on 03/10/17.

Task Comments: USE 5 SY Item #1 \$ 1 EA Item #20

Task # 12
Task Location: 3916 N Narcissus Ave.

Task Description: Remove and Replace P.C. Concrete Driveway (7.5 SY) removed for water main repair on 03/24/17

Task Comments: USE 8 SY Item #5 ✓ *add whole Drive = 21.5 x 5 sq ft = 107.5 sq ft = 7 RCY = 7 1/2 SY*

Task # 13
Task Location: 1120 W Waco St

Task Description: Remove and Replace Concrete Street Section (4 SY) and install Handicap Ramp (Type A) with ADA tactile removed for water main repair on 03/10/17

Task Comments: USE 4.5 SY Item #4 \$ 1 EA Item #20

Task # _____
Task Location: _____

Task Description: _____

Task Comments: _____

Task # _____
Task Location: _____

Task Description: _____

Task Comments: _____