



**Public Contract
Application for
Contractual Changes
Contract Change Order # 1**

Project Name: Brentwood Drainage Improvements Project Number: 2453170
PO Number: 22503162 Date of Application: Tuesday, September 16, 2025
Contractor: Cherokee Pride Construction, Inc. Submitted By: Harlan Yocham

Summary of Change in Scope of Work

The following scope of work consisting of work location, work description, established quantities, and timeline for completion has been reviewed and agreed upon by the contractor, the origin funding department, and the Engineering and Construction Department.

Change of Work Items Included in this Change Order:

- 1) Additional Quantity of Concrete Placement (Bid Item No 6)
- 2)

Change in Contractual Project Time:

- 1)
- 2)

Plan Sheets or Additional Documents Attached: ☐ Yes ☒ No ☐ Other: _____

Work Order Quantities

Item#	(Spec)	Item Description	Units	Price	Quantity	Total Amount
6		P.C. Concrete Pavement (Placement)(6")	SY	\$ 50.00	124.2	\$ 6,210.00
						\$ -
						\$ -

Total Change Cost: \$ 6,210.00

Summary of Project Costs

Total Previous Change Orders:	\$ -	Original Contract Amount:	\$ 72,650.00
Current Change Order:	\$ 6,210.00	Amended Contract Amount:	\$ 78,860.00
Total Cost of Change Orders:	\$ 6,210.00	Percent Change in Contract:	8.55%
Total Cost Applicable to CBA:	\$ -	Percent Change Applicable to CBA:	0.00%

Change Order Authorization

Change Order # <u>1</u> in the sum of: \$ <u>6,210.00</u> has been reviewed by all parties and is recommended for approval by:			
Contractor Submitting Change Order:	<u>Harlan yocham</u> Name	<u>[Signature]</u> Signature	<u>9/17/25</u> Date
Construction Division Manager:	<u>Nathanael T. Kohl, PE</u> Name	<u>Nathanael Kohl</u> Signature	<u>9/25/2025</u> Date
Director of Engineering & Construction:	<u>Charlie Bright, PE</u> Name	<u>Charlie Bright</u> Signature	<u>9/26/2025</u> Date
Assistant City Manager - Operations:	<u>Kenneth D Schwab, PE</u> Name	<u>Kenneth Schwab</u> Signature	<u>9/26/2025</u> Date
City Manager:	<u>Michael Spurgeon</u> Name	<u>[Signature]</u> Signature	<u>[Date]</u> Date

This Change is Executed Through:

- ☐ This change to the contract documents is authorized by the City Manager's authority in accordance with the applicable state statutes and COBA Code of Ordinance or
- ☐ This change to the contract documents was approved at the City Council/BAMA meeting held on : _____

Council Agenda Number: _____

City Clerk: _____