



P.O. Box 707 - Broken Arrow, OK 74013-0707
Ph (918) 251-8667 / Fx (918) 251-1025

Change Order - Construction Manager

PROJECT:	<u>City Hall Interior Renovations</u> <u>220 South 1st Street</u> <u>Broken Arrow, OK</u>	Change Order No.	<u>Ten (10)</u>
		Date:	<u>October 3rd, 2016</u>
		Project No.	<u>MCI - 1607</u>
CONTRACTOR:	<u>Magnum Construction, Inc.</u> <u>PO Box 707</u> <u>Broken Arrow, OK 74013</u>	Contract Date	<u>April 21, 2016</u>
		Contract For	<u>Construction Management</u>

The Contract is changed as follow:
City Hall Interior Renovations
220 South 1st Street
Broken Arrow, OK

The original Contract Sum was	<u>\$402,938.00</u>
The net change by previously authorized Change Orders	<u>\$56,328.77</u>
The contract Sum prior to this Change Order was	<u>\$459,266.77</u> <i>PK 10/11/16</i>
The Contract Sum will be increased by this Change Order in the amount of	<u>\$955.00</u>
The new Contract Sum including this Change Order will be	<u>\$460,221.77</u>
The Contract Time will be increased by	<u>-</u> Days

THE OVERALL CHANGE ORDER AMOUNT OF \$57,283.77 IS 14.2% OF ORIGINAL CONTRACT. OK

NOTE: This summary does not reflect changes in the Contract Sum or Time which have been authorized by Construction Change Directives.

Magnum Construction Inc.

[Signature]
Signature
Justin K. Pedrine
(typed or printed name)
10.3.16
Date

Recommended for Approval

[Signature]
Signature
KENNETH D. SCHWAB
(typed or printed name)
10-07-16
Date

Approved

[Signature]
Signature
Spurgeon, Michael L
(typed or printed name)
10/11/16
Date