

**STREET AND STORM WATER DEPARTMENT  
WORK ORDER # WO-04**

**Name:** Cherokee Pride Construction      **Contract Number:** N/A  
**Project #** ST1602      **Account Number:** 030-5300-431.70-15  
**Location:** Stacey Lynn 6 Addition and Vandever West  
**Start Date:** May 9, 2016      **Work Order #** WO-04

**The Contractor is directed to complete the following:**

1. Total Number of Days Allowed for this Work Order: 45
2. The area to be repaired has been reviewed with the contractor and the quantities listed below are agreed to by both parties.
3. The general location and quantities are as follows:
  - a. Formed Concrete Sidewalk (more than 200 ft. in Length) In Place (5 ft. wide) along the east side of Aspen Avenue from the NW corner of 3325 S. Aspen Avenue to the NW corner of 2104 W. Delmar St. (1011.11 SY)
  - b. Install Handicap Ramp (Type "A") with ADA Tactile Warning System at 2104 W. Delmar St. (2 EA) and at 2105 W. Gary St. (2 EA)
  - c. Adjust Valve Box to Grade (including Concrete Collars Less than 4") at 2105 W. Gary St.

**Work Order Additions:**

Item # (Spec)	Item	Unit	Price	Quantity	Amount
19.	(SP-18) Formed Concrete Sidewalk (more than 200 ft in Length) In Place	SY	\$40.00	1011.11	\$40,444.40
20.	(SP-19) Install Handicap Ramp (Type "A") with ADA Tactile Warning	EA	\$500.00	4	\$2,000.00
25.	(SP-23) Adjust Valve Box to Grade (including Concrete Collars Less than 4")	EA	\$100.00	1	\$100.00
					\$0.00
<b>Total Additions:</b>					\$42,544.40

**Work Order Deletions:**

Item #	Item	Unit	Price	Quantity	Amount
N/A	None	N/A	\$0.00	0.00	\$0.00
<b>Total Deletions:</b>					\$0.00

**Total Work Order Price:** \$42,544.40

Submitted By: <u>John Myers</u>	Storm Water Division Chief	Date: <u>4/29/16</u>
Recommended: <u>Mike E. Jones</u>	Contractor	Date: <u>4/29/16</u>
Approved: <u>Steve Grant</u>	Director Street & Storm Water	Date: <u>4/29/16</u>
Approved: _____	City Manager	Date: _____