

**AMENDMENT NO. 2
TO
AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
BETWEEN
CITY OF BROKEN ARROW
AND
OLSSON ASSOCIATES, INC.**

**TIGER HILL SOLDIER PILE RETAINING WALL
PROJECT NO. 171703**

THIS **AMENDMENT NO. 2**, made and entered into this ____ day of _____ 2019, by and between the CITY OF BROKEN ARROW, OKLAHOMA, a municipal corporation of the State of Oklahoma, hereinafter referred to as "CITY", and Olsson Associates, Inc., hereinafter referred to as "CONSULTANT";

WITNESSETH:

WHEREAS, CITY and CONSULTANT entered into an Agreement dated July 18, 2017, for services as set forth in said Agreement; and

WHEREAS, said Agreement requires CONSULTANT to prepare detailed construction documents for a new Tiger Hill Soldier Pile Retaining Wall.

WHEREAS, CITY and CONSULTANT propose to amend said Agreement for CONSULTANT to provide services during construction, excluding site visits, on an hourly not to exceed basis.

WHEREAS, the July 18, 2017 Agreement, Amendment No. 1 and Amendment No. 2 shall hereinafter collectively be referred to as the "Agreement"; and

WHEREAS, funding is now available for said additional services; and

WHEREAS, CONSULTANT is prepared to provide said additional services identified in this Amendment.

NOW THEREFORE, in consideration of the promises contained herein, the parties hereto agree to amend the Agreement as follows:

1. PROJECT SCOPE

This Amendment requires CONSULTANT to provide services during construction, excluding site visits, on an hourly not to exceed basis. See Attachment "A" for rate schedule. All original scope items remain in effect.

2. CHANGE IN CONTRACT AMOUNT

As compensation for the additional work, CITY shall pay CONSULTANT in accordance with the terms as a change in the contract amount. The Amendment compensation shall be invoiced on an hourly not to exceed basis.

Original Contract Amount executed July 18, 2017	\$24,000.00
Amendment No. 1 (hourly not to exceed)	\$17,200.00
Amendment No. 2 (hourly not to exceed)	\$3,000.00
Revised Total Contract Amount	\$44,200.00

3. AMENDED PROJECT SCHEDULE

Not applicable.

4. EFFECTIVE DATE AND AUTHORIZATION TO PROCEED.

This Amendment No. 2 is effective upon signature by both parties.


Except as amended hereby, all terms of the July 18, 2017 Agreement and Amendment No. 1 shall remain in full force and effect without modification or change.

IN WITNESS WHEREOF, the parties have executed this AMENDMENT, in multiple copies on the respective dates herein below reflected to be effective on the date executed by the City Manager of the City of Broken Arrow, Oklahoma.

OWNER:

City of Broken Arrow

Approved as to form:

By 
Assistant City Attorney

By _____
Michael L. Spurgeon, City Manager

Date _____

Attest:

City Clerk

CONSULTANT:

Olsson Associates, Inc.

By 

Print Name: _____
Ryan Beckman

Title: _____
President

Date 1-28-19

Attest: 

Corporate Secretary (Seal)

Date 1-28-19

VERIFICATIONS (If not a corporation)

State of Oklahoma)
) §
County of Tulsa)

Before me, a Notary Public, on this _____ day of _____, 2019, personally appeared _____, known to be to be the (President, Vice-President, Corporate Officer, Member, Partner, or Other:) _____ of Olsson Associates, Inc., and to be the identical person who executed the within and foregoing instrument, and acknowledged to me that he executed the same as his free and voluntary act and deed for the uses and purposes therein set forth.

My Commission Expires:

ATTACHMENT 'A'

DISCIPLINE	Fully Loaded Hourly Rate 12% Profit
Chief Engineer	\$ 235.47
Program Manager	\$ 200.22
Sr. Project Managers	\$ 193.43
Project Managers	\$ 168.66
Sr. Civil Engineers	\$ 160.61
Mid-Level Civil Engineers	\$ 131.82
Jr. Civil Engineers	\$ 97.55
Sr. Planners	\$ 154.92
Jr. Planners	\$ 87.96
Sr. Landscape Architects	\$ 148.89
Mid-Level Landscape Architects	\$ 111.35
Jr. Landscape Architects	\$ 84.25
Sr. Electrical Engineers	\$ 188.94
Mid-Level Electrical Engineers	\$ 150.49
Jr. Electrical Engineers	\$ 108.33
Sr. Mechanical Engineers	\$ 177.59
Mid-Level Mechanical Engineers	\$ 143.57
Jr. Mechanical Engineers	\$ 106.70
Sr. Structural Engineers	\$ 164.48
Mid-Level Structural Engineers	\$ 139.80
Jr. Structural Engineers	\$ 107.55
Sr. Designers	\$ 132.57
Designers	\$ 122.70
Jr. Designers	\$ 103.77
Sr. Technicians	\$ 87.62
Technicians	\$ 71.46
Jr. Technicians	\$ 57.44
Senior Surveyor	\$ 124.30
Mid-Level Surveyor	\$ 76.77
Jr. Surveyor	\$ 59.29
Laboratory Technician	\$ 81.74
Senior Construction Project Rep	\$ 107.14
Senior Field Technician	\$ 78.59
Mid-Level Field Technician	\$ 66.71
Junior Field Technician	\$ 51.37
Sr. Construction Manager	\$ 161.34
Construction Project Manager	\$ 132.04
Construction Manager	\$ 109.34
Sr. Geotechnical Engineer	\$ 164.45
Mid-Level Geotechnical Engineer	\$ 129.24
Jr. Geotechnical Engineer	\$ 96.89
Sr. Environmental Engineers	\$ 164.64
Mid-Level Environmental Engineers	\$ 116.19
Junior Environmental Engineers	\$ 84.63
Senior GIS Analyst	\$ 129.80
Mid-Level GIS Analyst	\$ 85.13
Junior GIS Analyst	\$ 55.80
Sr. Environmental Scientist	\$ 146.94
Mid-Level Environmental Scientist	\$ 94.97
Jr. Environmental Scientist	\$ 70.86
Administrative	\$ 69.29