

## Public Contract Application for Contractual Changes

## **Engineering and Construction Department**

485 N. Poplar, Broken Arrow, OK. 74012 Fax: 918-259-8453 - Office: 918-259-7000

## Contract Change Order # 4

Project Name:	ect Name: Houston Street Widening, Garnett Road to Olive Ave				Project Number:		ST20	ST2028	
Project Location:	ject Location: Houston Street, Garnett Road to Olive Ave				Date of Application:F		Friday, October 3, 2025		
Contractor:	ntractor: Becco Contractors, Inc				Submitted By:		Ryan Fransisco		
		Summary o	of Change in S	Scope (	of Work				
	ne of work consisting of we agreed upon by the contract								
-	ms Included in this Changon Traffic Control	e Order:							
Change in Contractor 1) 140 days for 2)	ual Project Time: or utility conflicts								
Plan Sheets or Addi	tional Documents Attached	d:	□ No	ı	□ Other:				
		W	ork Order Quai	itities					
	em Description		Units		Price	Quantity		Total Amoun	
72 Co	onstruction Traffic Control		Day	\$	144.44	140	\$	20,221.60	
							\$	-	
							\$	_	
							<del>-</del>		
					Tota	l Change Cost:	\$	20,221.60	
		Sun	nmary of Projec	t Costs					
Total Previous Change Orders: \$					Original Contract Amount: \$		5,718,0	5,718,000.00 5,823,921.60	
	Current Change Order: al Cost of Change Orders:				Amended Contract Amount: \$				
					ercent Change in Contract:Change Applicable to CBA:		1.85% 1.85%		
Total	Cost Applicable to CBA:	\$ 103	9,921.60 Percen	t Change	e Applicable	е то СВА:		1.85%	
			ge Order Autho	rizatior	1				
Change Order #	5 in the sum of:	\$ 20	0,221.60 has b	een rev	iewed by all	parties and is re	commended f	for approval by:	
Contractor Submitti	ng Change Order:	Ryan Fran	sisco	Ry	ian Fr	ansisco	1	0/3/25	
Construction Division Manager: Nathanael			ohl, PE	Signature Nathanael kolil		10/6/2025			
Director of Enginee	ring & Construction:	<sub>Name</sub> Charlie Bright, PE		Signature Cliarlie Bright			10	Date 10/15/2025	
Assistant City Mana	nger - Operations:	Name Kenneth D Schwab, PE		kenneth Schwab			10	Date 10/15/2025	
		Name			Signature			Date	
City Manager:		Michael Spurgeon Name			Signature			Date	
			<u> </u>				_		
		This	Change is Executed	Through:					

