



P.O. Box 707
Broken Arrow, Ok 74013
Ph 918-251-8667 / Fax 918-251-1025

<i>Proposal Submitted To</i> City of Broken Arrow - Const. & Engineering 485 North Poplar Broken Arrow, OK 74012 <i>Phone</i> (918) 698-9325	<i>Project Name and Location</i> Rose District Farmers Market Water Feature City of Broken Arrow COBA Contract No. 161708 cnichols@brokenarrowok.gov <i>Attention</i> Chad Nichols - Contract Administrator
---	---

We hereby submit specifications and estimate for:

Proposal Request No. Six (6)

Provide & Install add'l 2" electrical conduits per issued plan sheet L7A dated 7-12-16.
Note: Pull boxes to be provided by Owner as shown.

We Propose hereby to furnish material, labor, and equipment - complete in accordance with the above specifications,
for the sum of: Three Thousand Four Hundred Twenty Six Dollars and no cents. \$3,426.00

Payment to be made as follows:
per agreement.

Magnum Construction, inc.

Clinton W. Redwine
President

19-Jul-16

Date

Acceptance of Proposal

The above prices, specifications, and conditions are satisfactory and
are hereby accepted. You are authorized to do the work as specified.
Payment will be made as outlined above.

Authorized Signature

Date

PROPOSAL REQUEST NO.

DATE	
------	--

Mcj - 1608

Provide and Install additional 2" electrical conduits per issued plan sheet L7A dated 7-12-16.

[illegible]



CHANGE ORDER REQUEST

To:

Magnum Construction

PHONE -	DATE - 7-18-16
JOB NAME/LOCATION - Rose District Water Feature	
CHANGE ORDER # - 4	
JOB NO. -	
JOB PHONE	
EXISTING CONTRACT NO. -	
DATE OF EXISTING CONTRACT -	

We hereby agree to make the change(s) specified below:

- **Electrical work as required to furnish and install the conduits shown in Exhibit A - Conduit Plan dated 7/12/16.**

*All trenching and backfill to be provided by others.

*Pull boxes shown in Exhibit A - Conduit Plan to be provided by the city per plan

Material - \$545.00

Labor (23 hours @ \$45/hour) - \$1,035.00

Total - \$1,580.00

Total plus 15% OVHP - \$1,817.00

NOTE: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this price ⇒

Date	Previous Contract Amount		
Authorized Signature (Contractor)	Revised Contract Amount		

Accepted - The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Date of acceptance _____

Signature _____
(OWNER)