



P.O. Box 707 - Broken Arrow, OK 74013-0707  
Ph (918) 251-8667 / Fx (918) 251-1025

### Change Order - Construction Manager

PROJECT:	<u>City Hall Interior Renovations</u> <u>220 South 1st Street</u> <u>Broken Arrow, OK</u>	Change Order No.	<u>Seven (7)</u>
		Date:	<u>September 23, 2016</u>
		Project No.	<u>MCI - 1607</u>
CONTRACTOR:	<u>Magnum Construction, Inc.</u> <u>PO Box 707</u> <u>Broken Arrow, OK 74013</u>	Contract Date	<u>April 21, 2016</u>
		Contract For	<u>Construction Management</u>

The Contract is changed as follow:

City Hall Interior Renovations  
220 South 1st Street  
Broken Arrow, OK

The original Contract Sum was	<u>\$402,938.00</u>
The net change by previously authorized Change Orders	<u>\$50,797.77</u>
The contract Sum prior to this Change Order was	<u>\$453,735.77</u>
The Contract Sum will be increased by this Change Order in the amount of	<u>\$1,236.00</u>
The new Contract Sum including this Change Order will be	<u>\$454,971.77</u>
The Contract Time will be increased by	<u>-</u> Days

TK 9/26/16


TOTAL CHANGE ORDER AMOUNT INCLUDING C.O.#7 IS \$52,033.77 WHICH IS 12.91% OK


NOTE: This summary does not reflect changes in the Contract Sum or Time which have been authorized by Construction Change Directives.


Magnum Construction Inc.

Recommended for Approval

Approved

  
Signature  
Clinton W. Redwine  
(typed or printed name)  
9-27-16  
Date

  
Signature  
KENNETH D. SCHWAB  
(typed or printed name)  
10-03-16  
Date

  
Signature  
Spurgeon, Michael  
(typed or printed name)  
10/3/16  
Date



P.O. Box 707  
Broken Arrow, OK 74013

September 12, 2016

Project: City Hall Interior Renovations  
City of Broken Arrow  
220 S 1st Street

**Proposal Request No. 9**

Remove raceway containing both medium voltage  
and low voltage wiring. Install two new raceways to  
separate wiring as directed by City Inspector.

add \$ 1,236.00

Note:

A handwritten signature in blue ink, appearing to read "Robert Catcher", with a long horizontal line extending to the left.

Robert Catcher  
Project Manager

COMMISSIONER OF  
MAGNETIC RECORDS

**GH2 Architects**  
320 S Boston, Ste 100  
Tulsa, OK 74103-4703

Clark Todd Gollotte  
Ph: (918) 582-7129  
Fax: (918) 582-7192  
email: [ctg@gh2.com](mailto:ctg@gh2.com)

DATE	CHANGE PROPOSAL REQUEST NO
12-Sep-16	9
Project:	

**City of Broken Arrow  
City Hall Interior Renovations  
220 South 1st Street**

**DESCRIPTION OF WORK TO BE PERFORMED:**  
Remove raceway that contained both medium and low voltage wiring and replace with new raceways for each

[illegible]