



P.O. Box 707 - Broken Arrow, OK 74013-0707
Ph (918) 251-8667 / Fx (918) 251-1025

Change Order - Construction Manager

PROJECT:	<u>City Hall Interior Renovations</u> <u>220 South 1st Street</u> <u>Broken Arrow, OK</u>	Change Order No.	<u>Nine (9)</u>
		Date:	<u>September 23, 2016</u>
		Project No.	<u>MCI - 1607</u>
CONTRACTOR:	<u>Magnum Construction, Inc.</u> <u>PO Box 707</u> <u>Broken Arrow, OK 74013</u>	Contract Date	<u>April 21, 2016</u>
		Contract For	<u>Construction Management</u>

The Contract is changed as follow:

City Hall Interior Renovations
220 South 1st Street
Broken Arrow, OK

The original Contract Sum was	<u>\$402,938.00</u>
The net change by previously authorized Change Orders	<u>\$53,928.77</u>
The contract Sum prior to this Change Order was	<u>\$456,866.77</u>
The Contract Sum will be increased by this Change Order in the amount of	<u>\$2,400.00</u>
The new Contract Sum including this Change Order will be	<u>\$459,266.77</u>

10/3/16

The Contract Time will be increased by _____ - Days

TOTAL CHANGE ORDER AMOUNT INCLUDING C.O.#9 IS \$56,328.77 WHICH IS 13.98% OK

NOTE: This summary does not reflect changes in the Contract Sum or Time which have been authorized by Construction Change Directives.

Magnum Construction Inc.

Recommended for Approval

Approved

[Signature]
Signature
Clinton V. Redwine
(typed or printed name)
9-27-16
Date

[Signature]
Signature
KENNETH D. SCHWAB
(typed or printed name)
10-03-16
Date

[Signature]
Signature
Spurgeon, Michael
(typed or printed name)
10/3/16
Date



P.O. Box 707
Broken Arrow, OK 74013

September 19, 2016

Project: City Hall Interior Renovations
City of Broken Arrow
220 S 1st Street

Proposal Request No. 11

Demo existing walls and electrical at Waiting Room.
Frame and drywall two new walls to facilitate installation
of new storefront window.

add \$ 2,400.00

Note:

A handwritten signature in blue ink, appearing to read "Robert Catcher", is written over a light blue horizontal line.

Robert Catcher
Project Manager

