



P.O. Box 707 - Broken Arrow, OK 74013-0707  
Ph (918) 251-8667 / Fx (918) 251-1025

### Change Order - Construction Manager

PROJECT:	<u>City Hall Interior Renovations</u> <u>220 South 1st Street</u> <u>Broken Arrow, OK</u>	Change Order No.	<u>Ten (10)</u>
		Date:	<u>October 3rd, 2016</u>
		Project No.	<u>MCI - 1607</u>
CONTRACTOR:	<u>Magnum Construction, Inc.</u> <u>PO Box 707</u> <u>Broken Arrow, OK 74013</u>	Contract Date	<u>April 21, 2016</u>
		Contract For	<u>Construction Management</u>

The Contract is changed as follow:

City Hall Interior Renovations  
220 South 1st Street  
Broken Arrow, OK

The original Contract Sum was \$402,938.00

The net change by previously authorized Change Orders \$56,328.77

The contract Sum prior to this Change Order was \$459,266.77

The Contract Sum will be increased by this Change Order in the amount of \$955.00

The new Contract Sum including this Change Order will be \$460,221.77

The Contract Time will be increased by - Days

**THE OVERALL CHANGE ORDER AMOUNT OF \$57,283.77 IS 14.2% OF ORIGINAL CONTRACT. OK**

NOTE: This summary does not reflect changes in the Contract Sum or Time which have been authorized by Construction Change Directives.

Magnum Construction Inc.

Recommended for Approval

Approved

Signature

Justin K. Redwine

(typed or printed name)

10.3.16

Date

Signature

KENNETH D. SCHWAB

(typed or printed name)

10-07-16

Date

Signature

Spurgeon, Michael L

(typed or printed name)

10/11/16

Date