



P.O. Box 707 - Broken Arrow, OK 74013-0707
Ph (918) 251-8667 / Fx (918) 251-1025

Change Order - Construction Manager

PROJECT:	<u>City Hall Interior Renovations</u> <u>220 South 1st Street</u> <u>Broken Arrow, OK</u>	Change Order No.	<u>Eleven (11)</u>
		Date:	<u>October 3rd, 2016</u>
		Project No.	<u>MCI - 1607</u>
CONTRACTOR:	<u>Magnum Construction, Inc.</u> <u>PO Box 707</u> <u>Broken Arrow, OK 74013</u>	Contract Date	<u>April 21, 2016</u>
		Contract For	<u>Construction Management</u>

The Contract is changed as follow:

City Hall Interior Renovations
220 South 1st Street
Broken Arrow, OK

The original Contract Sum was \$402,938.00

The net change by previously authorized Change Orders \$57,283.77

The contract Sum prior to this Change Order was \$460,221.77

The Contract Sum will be increased by this Change Order in the amount of \$900.00

The new Contract Sum including this Change Order will be \$461,121.77

The Contract Time will be increased by - Days


THE OVERALL CHANGE ORDERED AMOUNT IS \$58,183.77, WHICH IS 14.4%. OK

NOTE: This summary does not reflect changes in the Contract Sum or Time which have been authorized by Construction Change Directives.

Magnum Construction Inc.

Recommended for Approval

Approved




Signature

Clinton H. Redwine

(typed or printed name)

10-3-16

Date



Signature

KENNETH D. SCHWAB

(typed or printed name)

10-07-16

Date



Signature

Spurgeon, Michael L

(typed or printed name)

10/11/16

Date