Amendment No. 4 CITY OF BROKEN ARROW

ARCHITECT/ENGINEER CONTRACT NUMBER ST1410 BETWEEN COBB ENGINEERING COMPANY (CEC) AND THE CITY OF BROKEN ARROW

1. Architecture/Engineering Firm:	
a. Name: <u>CEC Corporation (formerly Cobb Engineering Company)</u>	
b. Telephone No.: (918) 663-9401	
c. Address: 4617 East 91st Street South, Tulsa, Oklahoma, 74137	
2. Project Title and Location: Florence Street Improvements, Olive Avenue to Aspen Avenue	<u>ıue</u> .
3. Contract Amendment for: Updating the plans completed and dated December 16, 2014. Servi be provided include, but are not limited to, modifying the RCB to a 4-cell 8'x3' RCB, revising the road profile and plans, revising the construction sequencing and temporary pavement typical sections, updeasement information, changing right-of-entry parcels to Temporary Construction Easements with extending the SWPPP sheet to the latest SWMP sheet, and updating the drainage report with the new strugal flows. All other provisions of the original contract and previous amendments apply.	idway lating nibits
4. Contract Data:	
a. Amendment No. 4 amount shall not exceed Forty Three Thousand Five Hundred dollars and no	cents
<u>(\$43,500.00).</u>	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
b. The total time allowed for amended completion of Design Services is Thirty (30) calendar day	<u>/S.</u>
5. Contract Documents and Priority: The City of Broken Arrow (called the City), represented to City Manager, and the Architect/ Engineer firm, identified in paragraph 1 (called the A/E) agree to perform 4 th Amendment to the Contract in strict accordance with the clauses, provisions, and the documents identified as follows, all of which are made part of the Contract. In the event of conflict, these documents shall interpreted in the following order:	m thi atific
a. This 4th Amendment to the Contract	
b. 3rd Amendment to the Contract	
c. 2 nd Amendment to the Contract	
d. 1 st Amendment to the Contract e. The Contract	
f. Special Provisions set out in the Contract	
g. General Provisions set out in the Contract	
h. A/E's Proposal	
6. Amendment approved by City Council on:	

IN WITNESS WHEREOF, the parties hereto have caused this contract to be executed by their duly authorized officers or representatives on the dates set forth below.

OWNER:		CONSULTANT:
City of Broken Arrow		CEC Corporation
Approved as to form:		
By Sesli Myers	*	By: Tufor Barns
Assistan/City Attorney		Print Name;
Ву	_	J Taylor Barnes
Michael L. Spurgeon, City Manager		1 1-/
Date:		Date: 5/21/18
		Attest:
Attest:		amber D Standary
City Clerk	Assistant	Corporate Secretary (Seal)
Date:	.	Date: 5/21/18 SEAL
VERIF	ICATION (if n	ot a corporation)
State of Oklahoma)		
County of Tulsa) ss.		
Before me, a Notary Public, on thisappeared		day of, personally, known to me to be the identical person who
executed the within and foregoing instru- free and voluntary act and deed for the u	ment, and ackno ses and purposes	_, known to me to be the identical person who owledged to me that he executed the same as his s therein set forth.
My Commission Expires:		
		Notary Public