



City of Broken Arrow

Legislation Details (With Text)

File #: 17-2397 **Name:**
Type: Consent Item **Status:** Passed
File created: 6/30/2017 **In control:** Broken Arrow City Council
On agenda: 7/18/2017 **Final action:** 7/18/2017
Title: Approval of and authorization to execute Amendment No. 4 to Agreement for Professional Consultant Services with Garver, LLC for engineering of 9th Street Widening, El Paso to Elgin (Project No. ST1210)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 170718 Contract Amendment no 4 (executed by Garver and Legal)

| Date | Ver. | Action By | Action | Result |
|-----------|------|---------------------------|----------|--------|
| 7/18/2017 | 1 | Broken Arrow City Council | approved | Pass |

Broken Arrow City Council
Meeting of: 07-18-17

To: Mayor and City Council
From: Department of Engineering and Construction
Title: Approval of and authorization to execute Amendment No. 4 to Agreement for Professional Consultant Services with Garver, LLC for engineering of 9th Street Widening, El Paso to Elgin (Project No. ST1210)

Background:

Garver, LLC engineers has prepared the final design of 9th Street improvements from Elgin Street to El Paso Street. During right-of-way acquisition, several issues were raised that required additional design services from the consultant. A meeting with the Patio Condominium Homeowners Association resulted in the need for parking lot layouts for the property south of the condominiums as well as a service drive and parking spaces long the west side of the condo buildings. Amendment No. 4 to the Agreement for Professional Consultant Services to cover that work was negotiated in the amount of \$16,053.62. The revised total Agreement amount, including Amendments 1, 2, 3, and 4, is \$314,467.03.

Funding for the project is in the Fiscal Year 2018 Sales Tax Capital Improvements budget, Project ST1817.

Cost: \$ 16,053.62
Prepared By: Alex M. Mills, P.E., Director of Engineering and Construction
Reviewed By: Finance Department
Assistant City Manager for Operations

Legal Department

Approved By: Michael L. Spurgeon, City Manager

Attachment: Amendment No. 4 to Agreement for Professional Consultant Services

Recommendation:

Approve and authorize execution of Amendment No. 4 to Agreement for Professional Consultant Services with Garver, LLC, for additional design work for 9th Street Widening, El Paso to Elgin

[Click here to enter text.](#)