



City of Broken Arrow

Legislation Details (With Text)

File #: 17-2310 **Name:**
Type: Consent Item **Status:** Passed
File created: 6/7/2017 **In control:** Broken Arrow City Council
On agenda: 6/15/2017 **Final action:** 6/15/2017
Title: Approval of and authorization to execute Resolution No. 1025 for Renewal of Tulsa Urban County 2016 Community Development Block Grant Contract for College Addition Waterline, extending the contract expiration date from June 30, 2017 to June 30, 2018 (Project No. WL1701)
Sponsors: Broken Arrow City Council

Indexes:

Code sections:

Attachments: 1. 170607 Resolution 1025 to Renew Broken Arrow College Add Water Line FY16

Date	Ver.	Action By	Action	Result
6/15/2017	1	Broken Arrow City Council	approved	Pass

**Broken Arrow City Council
Meeting of: 06-15-17**

To: Mayor and City Council
From: Engineering and Construction Department
Title:

Approval of and authorization to execute Resolution No. 1025 for Renewal of Tulsa Urban County 2016 Community Development Block Grant Contract for College Addition Waterline, extending the contract expiration date from June 30, 2017 to June 30, 2018 (Project No. WL1701)

Background:

The FY2016 Community Development Block Grant (CDBG) contract for construction of the College Addition Waterline (Project No. WL1701) were approved by Tulsa County on February 21, 2017. Engineering and Construction Department prepared the plans, and the construction on the waterline was accomplished in-house by Utilities Department. All that remains is final cleanup, which depends in part on the construction of the 4th Street Sidewalk (Project No. The Tulsa County Contracts require expenditure of funds by June 30, 2017. The attached renewals extend the time to June 30, 2018.

Staff recommends approval of Resolution 1025 to allow the work to be completed as originally approved and the City to be reimbursed.

Cost: \$0
Prepared By: Alex M. Mills, P.E., Director of Engineering and Construction
Reviewed By: Engineering and Construction Department
Utilities Department

Finance Department
Legal Department
Assistant City Manager - Operations

Approved By: Michael L. Spurgeon, City Manager

Attachments: Resolution No. 1025

Recommendation:

Approve and authorize execution of Resolution No. 1025 for renewal of Tulsa Urban County Community Development Block Grant contract for College Addition Waterline extending the contract expiration date to June 30, 2018