



City of Broken Arrow

Request for Action

File #: 17-2312, **Version:** 1

Broken Arrow City Council
Meeting of: 06-15-17

To: Mayor and City Council
From: Engineering and Construction Department
Title:

Approval of and authorization to execute Resolution No. 1027 for Renewal of Tulsa Urban County 2016 Community Development Block Grant Contract for 4th Street Sidewalk, extending the contract expiration date from June 30, 2017 to June 30, 2018 (Project No. ST1708)

Background:

The FY2016 Community Development Block Grant (CDBG) contract for construction of the 4th Street Sidewalk from Detroit Street to Midway Avenue (Project No. ST1708) was approved by Tulsa County on February 21, 2017. Engineering and Construction Department prepared the plans, and Streets & Stormwater Department partially completed the work. The remainder of the sidewalk construction is currently being advertised for bids. The Tulsa County Contract requires expenditure of funds by June 30, 2017. The attached renewal extends the time to June 30, 2018.

Staff recommends approval of Resolution 1027 to allow the work to be completed as originally approved and the City to be reimbursed.

Cost: \$0

Prepared By: Alex M. Mills, P.E., Director of Engineering and Construction

Reviewed By: Engineering and Construction Department
Streets & Stormwater Department
Finance Department
Legal Department
Assistant City Manager - Operations

Approved By: Michael L. Spurgeon, City Manager

Attachments: Resolution No. 1027

Recommendation:

Approve and authorize execution of Resolution No. 1027 for renewal of Tulsa Urban County 2016 Community Development Block Grant contract for 4th Street Sidewalk, extending the contract expiration date to June 30,

2018