

City of Broken Arrow

Legislation Details (With Text)

File #: 17-2475 Name:

Type: Consent Item Status: Agenda Ready

File created: 7/24/2017 In control: Broken Arrow City Council

On agenda: 8/1/2017 Final action:

Title: Approval of and authorization to execute Amendment No. 2 to an Architect/Engineer Contract with

CEC Corporation for Design of Florence Street Widening, Olive Avenue to Aspen Avenue (Project No.

ST1410)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Amendment No. 2 Signed by Consultant.pdf

Date	Ver.	Action By	Action	Result
8/1/2017	1	Broken Arrow City Council		

Broken Arrow City Council Meeting of: 08-01-2017

To: Mayor and City Council

From: Engineering and Construction Department

Title:

Approval of and authorization to execute Amendment No. 2 to an Architect/Engineer Contract with CEC Corporation for Design of Florence Street Widening, Olive Avenue to Aspen Avenue (Project

No. ST1410)

Background:

This is a project to widen Florence Street from Olive Avenue to Aspen Avenue from two lanes to three lanes for the west half mile and to five lanes for the east half mile. There is a school located on the north side at the beginning at the half mile point to the east. The plans were completed in 2014, however, funds were not available for the construction. The construction funds are available from the 2014 G.O. Bond Issue Fund and the plans need to be updated to reflect changes made over the last three years.

The work to be completed by this amendment is to update the property owners' information for right-of-way acquisition, update the plan sheets based on the latest City review red-line plans, and provide detailed bidding documents including a revised quantity list.

Funding for the engineering is from the 2014 Streets G.O. Bond.

Cost: \$16,300.00

Prepared By: Alex M. Mills, P.E., Engineering and Construction Director

Reviewed By: Engineering & Construction

File #: 17-2475, Version: 1

Finance Department Assistant City Manager - Operations

Approved By: Michael L. Spurgeon, City Manager

Attachments: Architect/Engineer Contract

Recommendation:

Approve and authorize to execute Amendment No. 2 to the Architect/Engineering Contract with CEC Corporation, for the design of Florence Street from Olive Avenue to Aspen Avenue.