

City of Broken Arrow

Legislation Details (With Text)

File #: 17-2669 Name:

Type: Consent Item Status: Passed

File created: 9/11/2017 In control: Broken Arrow City Council

On agenda: 9/19/2017 Final action: 9/19/2017

Title: Approval of and authorization to execute Amendment to the Capital Improvement Agreement with the

Board of County Commissioners of Tulsa County regarding the Broken Arrow Conference Center

Project

Sponsors: Broken Arrow City Council

Indexes:

Code sections:

Attachments: 1. Amendment to Capital Improvement Agreement BA Conference Center Project

Date	Ver.	Action By	Action	Result
9/19/2017	1	Broken Arrow City Council	approved	Pass

Broken Arrow City Council Meeting of: 09-19-17

To: Mayor and City Council From: Office of the City Manager

Title:

Approval of and authorization to execute Amendment to the Capital Improvement

Agreement with the Board of County Commissioners of Tulsa County regarding the

Broken Arrow Conference Center Project

Background:

On March 3, 2015 the City entered into a Capital Improvements Agreement with the Board of County Commissioners of Tulsa County to fund the construction of a Conference Center near Albany Street and Hillside Drive using Vision 2025 Surplus funds. The estimated completion date of the project stated in the agreement was March 1, 2017. However, during construction that completion date has been extended. Although opening of the conference center is estimated to occur in late 2017 it is proposed the Capital Improvements Agreement deadline be extended to March 1, 2018 to ensure no additional extension is necessary.

The staff recommends approval of the amendment.

Cost: \$0

Prepared By: Russell Gale, Assistant City Manager - Administration

Reviewed By: Legal Department

Michael L. Spurgeon, City Manager

Approved By: Michael L. Spurgeon, City Manager

File #: 17-2669, Version: 1

Attachments: Amendment to Capital Improvements Agreement

Recommendation:

Approve the Amendment to the Capital Improvements Agreement (Broken Arrow Conference Center Project) and authorize its execution