



# City of Broken Arrow

## Legislation Details (With Text)

<b>File #:</b>	20-130	<b>Name:</b>	
<b>Type:</b>	Consent Item	<b>Status:</b>	Agenda Ready
<b>File created:</b>	1/10/2020	<b>In control:</b>	Broken Arrow City Council
<b>On agenda:</b>	1/21/2020	<b>Final action:</b>	
<b>Title:</b>	Approval of and authorization to execute Amendment No. 1 to Agreement for Professional Consulting Services with Cowan Group Engineering, LLC., for revising the layout to Package “B” detention facility in order to reduce construction costs on the Stone Ridge Towne Center Drainage Improvements Packages B, C, & D, (SW1910) project		
<b>Sponsors:</b>			
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. SW1910 Amendment #1		

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

### Broken Arrow City Council Meeting of: January 21, 2020

**Title:**

Approval of and authorization to execute Amendment No. 1 to Agreement for Professional Consulting Services with Cowan Group Engineering, LLC., for revising the layout to Package “B” detention facility in order to reduce construction costs on the Stone Ridge Towne Center Drainage Improvements Packages B, C, & D, (SW1910) project

**Background:**

Cowan Group Engineering, LLC., is currently working on the Stone Ridge Towne Center Packages B, C & D, (SW1910) which will complete these designs and bring them to be ready to bid for construction. This amendment is needed to revise the layout and re-design the detention facility called Package “B” in order to save construction coasts.

**Cost:** \$8,500.00

**Funding Source:** 2018 GO Bond

**Requested By:** Michael D. Kyser - Interim Director of Engineering and Construction

**Approved By:** City Manager’s Office

**Attachments:** Amendment #1 to Agreement for Professional Consulting Services.

**Recommendation:**

Approve of and authorize execution of Amendment No. 1 to Agreement for Professional Consulting Services

with Cowan Group Engineering, LLC.