



City of Broken Arrow

Legislation Details (With Text)

File #:	20-499	Name:	
Type:	Consent Item	Status:	Agenda Ready
File created:	5/11/2020	In control:	Broken Arrow Municipal Authority
On agenda:	5/19/2020	Final action:	
Title:	Approval of and authorization to execute Amendment No. 1 to Professional Services Agreement with Professional Engineering Consultants, P.A. for County Line Trunk Sewer - Phase 1 (Project No. S.1609)		
Sponsors:			
Indexes:			
Code sections:			
Attachments:	1. Amendment No. 1		

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Broken Arrow Municipal Authority Meeting of: 05-19-2020

Title:

Approval of and authorization to execute Amendment No. 1 to Professional Services Agreement with Professional Engineering Consultants, P.A. for County Line Trunk Sewer - Phase 1 (Project No. S.1609)

Background:

The County Line Trunk Sewer - Phase 1 project is currently being constructed. The original contract with Professional Engineering Consultants, P.A. (PEC) provided for design work for the project and some assistance during construction services.

This Amendment requires CONSULTANT to provide modifications to plans due to field changes, additional services during construction due to changes in the field, review of Contractor Requests for Information and response to same, and coordination with Contractor and Owner Personnel for field resolution of issues. The negotiated amount of this amendment with PEC is \$37,800.00.

Cost: \$37,800.00

Funding Source: Oklahoma Water Resources Board Loan

Requested By: Ethan J.L. Edwards, P.E., Director of Engineering & Construction

Approved By: City Manager's Office

Attachments: Amendment No. 1 to Professional Services Agreement

Recommendation:

Approve and authorize execution of Amendment No.1 to Professional Services Agreement with Professional Engineering Consultants, P.A. for County Line Trunk Sewer - Phase 1 (Project No. S.1609)