



City of Broken Arrow

Request for Action

File #: 17-2054, **Version:** 1

Broken Arrow City Council
Meeting of: 04-18-17

To: Mayor and City Council
From: Engineering and Construction Department
Title: .title

Approval of and authorization to execute Amendment No. 4 to Agreement for Professional Consulting Services between City of Broken Arrow and R.L. Shears Company, P.C., for Downtown Main Street Streetscapes Phase IV (Project No. ST161709)

Background:

R.L. Shears Company, P.C. prepared the construction documents for Downtown Main Street Streetscapes, Phase IV. Amendment No. 4 to the Professional Consultant Agreement to cover assistance during construction for an extended construction period and preparation of three (3) temporary construction easements was negotiated in the amount of \$27,400.00. The revised total contract amount, including Amendments 1, 2, 3, and 4 is \$548,690.00.

Funding for the project is from Vision 2025 Surplus, 2014 Streets GO Bond, and Sales Tax Capital Improvements.

Cost: \$ 27,400.00
Prepared By: Alex M. Mills, P.E., Engineering and Construction Director
Reviewed By: Finance Department
Assistant City Manager for Operations
Legal Department
Approved By: Michael L. Spurgeon, City Manager

Attachment: Amendment No. 4 to Professional Consultant Agreement

Recommendation:

Approve and authorize execution of Amendment No. 4 to Agreement for Professional Consulting Services between City of Broken Arrow and R.L. Shears Company, P.C., for Downtown Main Street Streetscapes Phase IV

Click here to enter text.