



# City of Broken Arrow

## Request for Action

---

**File #:** 18-641, **Version:** 1

---

**Broken Arrow City Council**  
**Meeting of: 06-04-2018**

**Title:**

Approval of and authorization to execute Amendment No. 4 to Professional Consultant Agreement with CEC Corporation (formerly Cobb Engineering Company) for revising and updating design plans for Florence Street Improvements, Olive Avenue to Aspen Avenue (Project No. ST1410)

**Background:**

In 2013, the City entered into an agreement with CEC Corporation (formerly Cobb Engineering Company) for design of Florence Street Improvements from Olive Avenue to Aspen Avenue. The attached Amendment No. 4 for Florence Street Improvements, Olive to Aspen is for modifying the designed RCB, revising the roadway profile and plans, revising the construction sequencing, temporary pavement typical sections, easement information, Temporary Construction Easements, SWPPP, and updating the drainage report with the new structure and flows. These changes will save significant time and money during construction and allow the City to keep the road open during the entire construction process. The negotiated amount of Amendment No. 4 is \$43,500.00.

**Cost:** \$43,500.00

**Funding Source:** 2014 Streets Go Bond

**Requested By:** Alex Mills, Director of Engineering and Construction

**Approved By:** Michael L. Spurgeon, City Manager

**Attachments:** Professional Consultant Agreement Amendment No. 4.

**Recommendation:**

Approve and authorize execution of Professional Consultant Agreement Amendment No. 4 with CEC Corporation (formerly Cobb Engineering Company).