



City of Broken Arrow

Request for Action

File #: 19-1117, **Version:** 1

**Broken Arrow Municipal Authority
Meeting of: 09-03-2019**

Title:

Approval of and authorization to execute recommendation to the Regional Metropolitan Utility Authority (RMUA) regarding RMUA's contract with Tetra Tech, Inc. regarding Amendment 6 for Professional Engineering Services for Haikey Creek Lift Station Improvements and payment by Broken Arrow Municipal Authority (BAMA) in accordance with BAMA's participation in RMUA

Background:

The Regional Metropolitan Utility Authority (RMUA) selected Tetra Tech, Inc. to perform design services for improvements to the Haikey Creek Lift Station. This Amendment includes design services to address force main erosion repair and protection at two creek crossing locations as well as pump capacity testing at Haikey Creek Lift Station. The original Agreement was for \$100,000.00, Amendment 1 for \$84,900.00, Amendment 2 for \$120,000.00, Amendment 3 for \$222,600.00, Amendment 4 for \$123,000.00, Amendment 5 for \$799,900.00, and Amendment 6 for \$34,800.00 for a total contract amount of \$1,485,200.00 of which BAMA is responsible for 50 percent.

Cost: \$17,400.00

Funding Source: OWRB Loan

Requested By: Kenneth D. Schwab, P.E., CFM, Assistant City Manager- Operations

Approved By: City Manager's Office

Attachments: Amendment 6 Design of Erosion Repair and Protection

Recommendation:

Approve and authorize execution of recommendation to the Regional Metropolitan Utility Authority (RMUA) regarding RMUA's contract with Tetra Tech, Inc. regarding Amendment 6 for Professional Engineering Services for Haikey Creek Lift Station Improvements and payment by Broken Arrow Municipal Authority (BAMA) in accordance with BAMA's participation in RMUA