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AGREEMENT
FOR

PROFESSIONAL CONSULTANT SERVICES
BETWEEN

CITY OF BROKEN ARROW
AND

MARQUARDT ENGINEERING, PLLC
FOR

ELM STREET AND TUCSON STREET IMPROVEMENTS
PROJECT ST24300

This AGREEMENT, including Attachment A through Attachment E, between the City of Broken 
Arrow (OWNER) and Marquardt Engineering, PLLC, (CONSULTANT);

W I T N E S S E T H:

WHEREAS, OWNER intends to construct sidewalk improvements along the west side of Elm 
Street from approximately 150 feet north of W. Broadway Avenue continuing north approximately 
750 feet and construct sidewalk along the north side of W. Tucson St. to fill in gaps between 
existing sidewalks and replace any existing non-compliant features between the east side of the 
existing sidewalk at Attic Storage Aspen Creek (1700 W. Tucson St.) and the existing sidewalk at 
Dreams Aspen Creek (1100 W. Tucson St.) (PROJECT) for which, OWNER has requested that 
CONSULTANT provide certain professional services as required and,

WHEREAS, CONSULTANT is qualified and capable to provide the professional services required;

NOW, therefore, in consideration of the promises contained in this AGREEMENT, OWNER and 
CONSULTANT agree as follows:

ARTICLE 1 - EFFECTIVE DATE
This AGREEMENT shall be effective upon signature of both parties.

ARTICLE 2 - GOVERNING LAW
This AGREEMENT shall be governed by the laws of the State of Oklahoma and venue for any 
action concerning this Agreement shall be in the District Court of Tulsa County, Oklahoma.

ARTICLE 3 - SERVICES TO BE PERFORMED BY CONSULTANT
CONSULTANT shall perform the SERVICES described in Attachment A, Scope of Services. If 
construction phase services are included, the CONSULTANT shall be the OWNER'S agent and 
representative to observe, record and report with respect to all services that are required or 
authorized by the construction documents. OWNER and CONSULTANT agree that the services 
to be performed under this AGREEMENT by the CONSULTANT shall be as an independent 
contractor.

ARTICLE 4 – ORGANIZATION OF SUBMITAL DOCUMENTS
CONSULTANT shall prepare the documents as described in Attachment B as part of this 
Agreement.

ARTICLE 5 - COMPENSATION
OWNER shall pay CONSULTANT in accordance with Attachment C, Compensation.

ARTICLE 6 - OWNER'S RESPONSIBILITIES
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OWNER shall be responsible for all matters described in Attachment D, OWNER'S 
Responsibilities and Special Conditions.

ARTICLE 7 - STANDARD OF CARE
CONSULTANT shall perform the SERVICES undertaken in a manner consistent with the 
prevailing accepted standard for similar services with respect to projects of comparable function 
and complexity, and with the applicable state laws, as well as the specific codes, regulations, 
design criteria and construction specifications adopted by the owner and other governing policies 
published and generally considered authoritative by CONSULTANT’S profession that are in effect 
at the time of performance of these SERVICES. CONSULTANT is obligated to perform 
professional services in accordance with the foregoing standard with respect to the laws, codes, 
regulations, design criteria and construction specifications that are applicable pursuant to this 
AGREEMENT.

ARTICLE 8 - LIABILITY
8.1 General.  Having considered the potential liabilities that may exist during the performance 
of these SERVICES, the benefits of the PROJECT, and CONSULTANT'S fee for the SERVICES; 
and in consideration of the promises contained in this AGREEMENT, OWNER and 
CONSULTANT agree to allocate and limit such liabilities in accordance with Article 10.

8.2 Indemnification.  CONSULTANT agrees to defend, indemnify, and hold harmless 
OWNER, and its agents and employees, from and against legal liability for all claims, losses, 
damages, and expenses to the extent such claims, losses, damages, or expenses are caused by 
the negligent or intentional acts, errors, or omissions of CONSULTANT, its agents or employees. 
In the event claims, losses, damages, or expenses are caused by the joint or concurrent 
negligence of OWNER and CONSULTANT, or their agents or employees, then they shall be 
borne by each party in proportion to each entity’s own negligence.

8.3 Consequential Damages.  OWNER shall not be liable to CONSULTANT for any special, 
indirect, or consequential damages resulting in any way from the performance of the SERVICES 
such as, but not limited to, loss of use, loss of revenue, or loss of anticipated profits.

8.4 Survival.  Upon completion of all SERVICES, obligations, and duties provided for in this 
AGREEMENT, or if this AGREEMENT is terminated for any reason, the terms and conditions of 
this Article 8 shall survive.

ARTICLE 9 - INSURANCE
During the performance of the SERVICES under this AGREEMENT, CONSULTANT shall 
maintain the following insurance:

(1) General Liability Insurance, with a combined single limit of $1,000,000 for each 
occurrence and $1,000,000 in the aggregate;

(2) Automobile Liability Insurance, with a combined single limit of not less than                
$1,000,000 for each person, not less than $1,000,000 for each accident and not 
less than $1,000,000 for property damage; and

(3) Professional Liability Insurance, with a limit of $1,000,000 annual aggregate.

CONSULTANT shall furnish OWNER certificates of insurance, which shall include a provision 
that such insurance shall not be canceled without at least thirty (30) days written notice to 
OWNER. All PROJECT sub-consultants shall be required to name OWNER and CONSULTANT 
as certificate holders on their certificate of insurance for the PROJECT, and shall be required to 
indemnify OWNER and CONSULTANT to the same extent. CONSULTANT shall be held 
responsible to submit certificates of insurance for sub-consultants to OWNER prior to the sub-
consultant’s release to commence work.
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ARTICLE 10 - LIMITATIONS OF RESPONSIBILITY
CONSULTANT shall not be responsible for: (1) construction means, methods, techniques, 
sequences, procedures, or safety precautions and programs in connection with the construction 
of the PROJECT; or (2) procuring permits, certificates, and licenses required for any construction 
unless such responsibilities are specifically assigned to CONSULTANT in Attachment A, Scope 
of Services.

ARTICLE 11 - LIMITATIONS OF RESPONSIBILITIES FOR ACTS OF OTHERS
CONSULTANT shall not at any time supervise, direct, control or have authority over any work 
performed by any employee, contractor or other agent of OWNER.  CONSULTANT shall not be 
responsible for the acts or omissions of any employee, contractor or other agent associated with 
the PROJECT except for its own employees, subcontractors and other agents.

ARTICLE 12 - OPINIONS OF COST AND SCHEDULE
Since CONSULTANT has no control over the cost of labor, materials, or equipment furnished by 
others, or over the resources provided by others to meet PROJECT schedules, CONSULTANT’S 
opinion of probable costs and of PROJECT schedules shall be made on the basis of experience 
and qualifications as a professional.  CONSULTANT does not guarantee that proposals, bids, or 
actual PROJECT costs will conform to OWNER'S cost estimates or that actual schedules will 
conform to OWNER'S projected schedules.  

ARTICLE 13 - REUSE OF DOCUMENTS
All documents, including, but not limited to, drawings, specifications, and details, reports, etc. 
prepared by CONSULTANT pursuant to this AGREEMENT are instruments of service in respect 
to the PROJECT.  They are not intended or represented to be suitable for reuse by CONSULTANT 
or others on extensions of the PROJECT or on any other project.  Any reuse or adaptation without 
prior written verification by the OWNER for the specific purpose intended will be at 
CONSULTANT'S sole risk and without liability or legal exposure to the OWNER.  CONSULTANT 
shall defend, indemnify, and hold harmless the OWNER against all claims, losses, damages, 
injuries, and expenses, including attorney’s fees, arising out of or resulting from such reuse.

ARTICLE 14 - OWNERSHIP OF DOCUMENTS AND INTELLECTUAL PROPERTY
Except as otherwise provided herein, engineering documents, drawings, and specifications 
prepared by CONSULTANT as part of the SERVICES shall become the property of OWNER. 
CONSULTANT shall retain its rights in its standard drawing details, specifications, data bases, 
computer software, and other proprietary property.  Rights to intellectual property developed, 
utilized, or modified in the performance of the SERVICES shall remain the property of 
CONSULTANT, but shall be provided to the OWNER, at no additional expense to the OWNER.

ARTICLE 15 - TERMINATION
This AGREEMENT may be terminated by either party upon written notice in the event of 
substantial failure by the either party to perform in accordance with the terms of this 
AGREEMENT.  The non-performing party shall have fifteen (15) calendar days from the date of 
the termination notice to cure or to submit a plan for cure acceptable to the other party.

OWNER may suspend performance of this AGREEMENT for OWNER'S convenience upon 
written notice to CONSULTANT. Upon restart, an equitable adjustment may be made to 
CONSULTANT'S compensation, if the period of suspension has created an economic hardship 
for the CONSULTANT.

ARTICLE 16 - DELAY IN PERFORMANCE
Neither OWNER nor CONSULTANT shall be considered in default of this AGREEMENT for 
delays in performance caused by circumstances beyond the reasonable control of the non-
performing party.  For purposes of this AGREEMENT, such circumstances include, but are not 
limited to, abnormal weather conditions such as floods, earthquakes, fire; civil disturbances such 
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as war, riots, or other civil epidemic; power outages, strikes, lockouts, work slowdowns, or other 
labor disturbances; sabotage; judicial restraint, and inability to procure permits, licenses, or 
authorizations from any local, state, or federal agency for any of the supplies, materials, accesses, 
or services required to be provided by either OWNER or CONSULTANT under this AGREEMENT.

Should such circumstances occur, the non-performing party shall, within a reasonable time of 
being prevented from performing, give written notice to the other party describing the 
circumstances preventing continued performance and the efforts being made to resume 
performance of this AGREEMENT.

ARTICLE 17 - WAIVER
A waiver by either OWNER or CONSULTANT of any breach of this AGREEMENT shall be in 
writing. Such a waiver shall not affect the waiving party's rights with respect to any other or further 
breach.

ARTICLE 18 - SEVERABILITY
The invalidity, illegality, or unenforceability of any provision of this AGREEMENT or the 
occurrence of any event rendering any portion or provision of this AGREEMENT void shall in no 
way affect the validity or enforceability of any other portion or provision of this AGREEMENT.  Any 
void provision shall be deemed severed from this AGREEMENT, and the balance of this 
AGREEMENT shall be construed and enforced as if this AGREEMENT did not contain the 
particular portion or provision held to be void.  The parties further agree to amend this 
AGREEMENT to replace any stricken provision with a valid provision that comes as close as 
possible to the intent of the stricken provision.  The provisions of this Article shall not prevent this 
entire AGREEMENT from being void should a provision which is of the essence of this 
AGREEMENT be determined void.

ARTICLE 19 - INTEGRATION
This AGREEMENT represents the entire and integrated AGREEMENT between OWNER and 
CONSULTANT. It supersedes all prior and contemporaneous communications, representations, 
and agreements, whether oral or written, relating to the subject matter of this AGREEMENT.

ARTICLE 20 - SUCCESSORS AND ASSIGNS
To the extent permitted by Article 22, OWNER and CONSULTANT each binds itself and its 
successors and assigns to the other party to this AGREEMENT.

ARTICLE 21 - ASSIGNMENT
Neither OWNER nor CONSULTANT shall assign its duties under this AGREEMENT without the 
prior written consent of the other party.  Unless otherwise stated in the written consent to an 
assignment, no assignment will release or discharge the assignor from any obligation under this 
AGREEMENT.  Nothing contained in this Article shall prevent CONSULTANT from employing 
independent sub-consultants, associates, and sub-contractors to assist in the performance of the 
SERVICES. However, third party entities must comply with Article 9.

ARTICLE 22 - THIRD PARTY RIGHTS
Nothing in this AGREEMENT shall be construed to give any rights or benefits to anyone other 
than OWNER and CONSULTANT.

ARTICLE 23 - COMPLETION
CONSULTANT shall complete the services within the time frame outlined on Attachment E, 
Schedule, subject to conditions which are beyond the control of the CONSULTANT.

ARTICLE 24 - IMMIGRATION COMPLIANCE

24.1 Consultant shall demonstrate that they:
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24.1.1 Have complied, and shall at all times during the term of this Contract, comply in all respects 
with all immigration-related laws, statutes, ordinances and regulations including without 
limitation, the Immigration and Nationality Act, as amended, the Immigration Reform and 
Control Act of 1986, as amended, and the Oklahoma Taxpayer and Citizen Protection Act 
of 2007 (Oklahoma HB 1804) and any successor laws, ordinances or regulations 
(collectively, the Immigration Laws”); and

24.1.2 Have properly maintained, and shall at all times during the term of this Contract, maintain 
any and all employee records required by the U.S. Department of Homeland Security 
(“DHS”), including, without limitation, properly completed and maintained Form I-9s for 
each of the Consultants employees; and 

24.1.3 Have verified the employment eligibility for all employees hired on or after July 1, 2008 
through DHS’s E-Verify system, and shall at all times continue to verify the employment 
eligibility of all employees hired during the term of this Contract; and 

24.1.4 Have required, and will at all times during the term of this Contract, require any sub-
contractor utilized, hired or sub-contracted for by Consultant for the completion or 
undertaking of any duties, tasks or responsibilities under this Contract, to comply the 
requirements and obligations imposed by the Immigration Laws and set forth in Paragraph 
(I), parts (a), (b) and (c), above, with regards to each of the sub-contractor’s employees.

24.2 CONSULTANT will indemnify, defend and hold harmless OWNER against any loss, cost, 
liability, expense (including, without limitation, costs and expenses of litigation and reasonable 
attorney’s fees) demands, claims, actions, causes of action, liabilities, suits, damages, including 
special and consequential damages that arise from or in connection with, directly or indirectly, 
CONSULTANT’S failure, deliberate or negligent, to fulfill its obligations and representations 
regarding verifying the employment eligibility of its employees and the employees of any 
subcontractor utilized by CONSULTANT as set forth more fully in Paragraph 24.1 above.

ARTICLE 25 - FIREARMS INDUSTRY NONDISCRIMINATION 
CONSULTANT certifies, pursuant to 21 O.S. § 1289.31, that it does not have a practice, policy, 
guidance, or directive that discriminates against a firearm entity or firearm trade association and 
that it will not so discriminate during the term of this AGREEMENT. This clause applies only if 
CONSULTANT is a company with at least ten (10) full-time employees and the AGREEMENT 
value is at least $100,000 paid in whole or in part from City funds.
 
ARTICLE 26 - COMMUNICATIONS
Any communication required by this AGREEMENT shall be made in writing to the address 
specified below:

OWNER: City of Broken Arrow
485 N. Poplar Avenue
Broken Arrow, OK  74012
Contact:  Mr. Travis Small, P.E., CFM
                Transportation Division Manager

CONSULTANT: Marquardt Engineering, PLLC 
7020 S. Yale Ave, Suite 225 
Tulsa, OK 74136
918.704.8781

Contact Name:  Mr. Keith Marquardt P.E.
Managing Member
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Nothing contained in this Article shall be construed to restrict the transmission of routine 
communications between representatives of OWNER and CONSULTANT.

ARTICLE 27 – ELECTRONIC SIGNATURES
The OWNER and CONSULTANT agree this transaction may be completed by electronic means 
and an electronic signature on this AGREEMENT will be given the same legal effect as a 
handwritten signature and cannot be denied enforceability solely because it is in electronic form. 
If CONSULTANT signs this AGREEMENT electronically and/or submits documents electronically, 
CONSULTANT agrees to comply with OWNER’S requirements for submission of electronically 
signed and/or submitted documents.

(REMAINDER OF PAGE INTENTIONALLY BLANK)
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IN WITNESS WHEREOF, the City Manager of the City of Broken Arrow, Oklahoma has hereunto 
set his hand, for and on behalf of the City of Broken Arrow and the CONSULTANT has signed, or 
caused his name to be signed, and seal affixed by proper authority, the day and year first above 
written and these presents have been executed in triplicate counterparts.

OWNER: CONSULTANT:
City of Broken Arrow, a Municipal Corporation Marquardt Engineering, PLLC

By:  By:  

Michael L. Spurgeon, City Manager
Keith M. Marquardt, P.E.,
Managing Member

Date:  Date:  

(CORPORATE SEAL, IF APPLICABLE)

Attest:
 
City Clerk [Seal]

Date:  

Approved as to form:

  
Assistant City Attorney

VERIFICATION 

State of                        )
                                    ) §
County of                     )

Before me, a Notary Public, on this __________ day of _________________, 2025, personally 
appeared _Keith M. Marquardt_, known to be to be the Managing Member of Marquardt 
Engineering, PLLC, and to be the identical person who executed the within and foregoing 
instrument, and acknowledged to me that he/she executed the same as his/her free and voluntary 
act and deed for the uses and purposes therein set forth.

My Commission Expires:

Notary Public

12/29/2025

04/16/2025

Oklahoma

Tulsa

December29th
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ATTACHMENT A
TO

AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
BETWEEN

CITY OF BROKEN ARROW 
AND

MARQUARDT ENGINEERING, PLLC
FOR

ELM STREET AND TUCSON STREET IMPROVEMENTS
PROJECT ST24300

SCOPE OF SERVICES

The following scope of services shall be made a part of the AGREEMENT dated the _______ day 
of _January_, 2026.

1.0 PROJECT UNDERSTANDING

CONSULTANT understands that the OWNER has retained their professional services in 
order to prepare construction documents for the purposes of constructing sidewalk 
improvements along the west side of Elm Street from approximately 150 feet north 
of W. Broadway Avenue continuing north approximately 750 feet and construct a 
sidewalk along the north side of W. Tucson St. to fill in gaps between existing 
sidewalks and replace any existing non-compliant features between the east side 
of the existing sidewalk at Attic Storage Aspen Creek (1700 W. Tucson St.) and 
the existing sidewalk at Dreams Aspen Creek (1100 W. Tucson St.) These 
documents shall include, but not be limited to, the following: a design manual 
including all numerical calculations supporting the intent of the design, as well as 
providing the basis for bid document quantities; construction plans detailing the 
intent of the project; standard details and standard drawings associated with the 
project specifics; construction specifications; general conditions, and special 
conditions.

1.2 The CONSULTANT is required to keep the OWNER apprised of the PROJECT 
costs and advise the OWNER of necessary cost reduction measures, if required, 
during the course of the PROJECT.

1.3 Furthermore, the CONSULTANT understands that the OWNER has $300,000 
budgeted for this PROJECT that includes all professional consultant fees and 
project construction monies.  

2.0 PROJECT SCOPE

2.1 CONSULTANT shall perform civil design including grading, drainage, and 
surfacing; perform hydraulics/hydrology necessary to properly design the drainage 
structures; and perform geometric sidewalk design. All necessary structural design 
for the project shall be performed by the CONSULTANT.

2.2 CONSULTANT shall provide consulting services as follows:
Survey Services and Coordination (as necessary)
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Geometric, Site Grading, Drainage, Structural (as necessary), Paving, and 
Miscellaneous Design
Public Utility Design and Relocations (as required)
Governmental Agency Coordination/Permitting (as required)

3.0 SCOPE OF SERVICES 
 

3.1 ADMINISTRATIVE/MANAGERIAL DUTIES:  CONSULTANT shall be responsible 
to perform the following tasks throughout the course of the PROJECT: 
3.1.1 Document all meetings, conferences, coordination, phone conversations, 

etc. and send documentation to OWNER within three (3) calendar days. 
3.1.2 Meet with the Owner in a Pre-Design Conference in order to determine 

design criteria, requirements and codes and other critical design features 
of the Project such as preferred alignment as well as project schedule 
and milestone dates. 

3.1.3 Provide Owner with a list of all proposed sub-consultants and tasks sub-
consultants are responsible to perform. 

3.1.4 Meet with the Owner to discuss review comments on each phase of the 
project, and incorporate appropriate comments into following phase. 

 
3.2 LAND SURVEY: Upon receiving the written Notice to Proceed, the Consultant 

shall perform the following tasks in accordance with the schedule provided in 
Attachment E:
3.2.1 Establish horizontal and vertical control necessary for the design and 

construction of the project, including the establishment of reference points 
and benchmarks at the beginning and end of project, as well as interim 
points along project. PK nails should be set throughout the project at 
intervals no greater than 500 feet and at offset locations sufficient so as 
not to be disturbed during construction. Control shall be in accordance 
with the OWNER’S Engineering Design Criteria.

3.2.2 Conduct all field surveys, including topographical, boundary, and aerial 
surveys, as necessary, for design of the project.

3.2.3 Research and field-verify, to the fullest extents possible (typically S.U.E. 
level “C”), the horizontal and vertical locations of all public and private 
utilities, within the project boundary, which may be in conflict with the 
project.  Include locations in base survey, along with all pertinent utility 
easements.  It is incumbent upon CONSULTANT to determine if further 
investigation is necessary and advise OWNER of such need.

3.2.4 Determine existing right-of-way and easements.
3.2.5 Submit one (1) drawing on electronic media (AutoCAD 2021 or later 

version preferred) and one (1) PDF file of the final survey.

3.3 PRELIMINARY DESIGN PHASE: Upon receiving the written Notice to Proceed, 
the Consultant shall perform the following tasks in accordance with the schedule 
provided in Attachment E: 

 3.3.1 Perform preliminary sidewalk geometric layout and design.
3.3.2 Prepare preliminary construction plans and details, including preliminary 

drainage design, preliminary structural design as necessary, utility 
relocations as required for proposed project. 

3.3.3 Prepare Preliminary Special Provisions and Preliminary Special 
Specifications, as necessary.

 3.3.4 Prepare Preliminary Quantity Estimate.
3.3.5 Prepare Preliminary Construction Cost Estimate using 20% contingency 

on Tucson and 30% contingency on Elm. 
3.3.6 Submit one (1) set of drawings on electronic media (AutoCAD 2021 or 
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later version preferred) and one (1) PDF file of the Preliminary plans. 
3.3.7 The Preliminary Design Phase submittal shall include: 

• Title Sheet 
• Pay Quantities and Pay Item/General Notes 
• Typical Sections 
• Quantity & Miscellaneous Summaries 
• Summary of Drainage Structures, as necessary 
• Drainage Area Map
• Storm Water Management Plan (SWP3) 
• Hydraulic Design Summary, as necessary  
• Plan and Profiles 
• Signing & Striping, as necessary 
• Erosion Control Plan 
• Utility Relocation Sheets, as necessary 
• Special Details Sheets, as necessary 
• Cross Section Sheets

3.3.8 Preliminary Design Review
3.3.9 Attend a meeting with the CITY to review the Preliminary Design Phase 

submittal and provide meeting minutes.
 

3.4 FINAL DESIGN PHASE: Following written approval of the Preliminary Design, 
the CONSULTANT shall perform the following tasks in accordance with the 
schedule provided in Attachment E: 
3.4.1 Conduct all necessary design functions required to complete the final 

design phase of the project.
3.4.2 Prepare final construction plans and details.
3.4.3 Prepare Final Special Provisions and Final Special Specifications, as 

necessary.
3.4.4 Prepare Final Quantity Estimate.
3.4.5 Prepare Final Construction Cost Estimate using 10% contingency.
3.4.6 Submit one (1) set of drawings on electronic media (AutoCAD 2021 or 

later version preferred) and one (1) PDF file of the Final plans.
3.4.7 The Final Design Phase submittal shall include: 

• Structural Design Calculations, as necessary 
• Title Sheet 
• Pay Quantities and Pay Item/General Notes 
• Typical Sections
• Quantity & Miscellaneous Summaries 
• Summary of Drainage Structures 
• Hydraulic Design Summary, as necessary 
• Drainage Area Map 
• Storm Water Management Plan (SWP3) 
• Right-of-Way Map & Data, as necessary 
• Survey Data Sheets 
• Plan and Profiles  
• Railroad Crossing and Special Details, as necessary 
• Signing & Striping, as necessary 
• Erosion Control Plan 
• Construction Sequencing and Traffic Control, as necessary 
• Utility Relocation Sheets, as necessary
• Cross Sections 
• Standard Construction Drawings

3.4.8 Final Design Review.
3.4.9 Attend a meeting with the CITY to review the Final Design Phase 

submittal and provide meeting minutes. 
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3.5 BID DOCUMENTS. 

3.5.1 Incorporate final design review comments and furnish one (1) complete 
set of full-size drawings and contract documents, one (1) unbound set of 
reduced-size (11” x 17”) drawings, and one (1) set of final drawings on 
electronic media (AutoCAD 2021 or later version preferred), and one (1) 
master set of final specifications on electronic media and paper. 

 
3.6 BID ASSISTANCE PHASE:  

  3.6.1 Attend and conduct a Pre-Bid Conference, as required by Owner.
3.6.2 Serve as the technical question point of contact to answer requests for 

information during bidding and draft any necessary addenda to clarify 
Contract Documents.

3.6.3 Assist in preparing addenda and addenda plan sheets, as required.
 

3.7 CONSTRUCTION SERVICES PHASE:  This phase may be negotiated with the 
CONSULTANT upon the request of the OWNER. 

 
3.8 RECORD DRAWINGS.   

 
3.8.1 Upon completion of construction, the CONSULTANT will incorporate the 

contractor’s red-line markups of the construction drawings and submit 
one (1) set of record drawings on electronic media (AutoCAD 2021 or 
later version preferred). 

(REMAINDER OF PAGE INTENTIONALLY BLANK)
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ATTACHMENT B
TO

AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
BETWEEN

CITY OF BROKEN ARROW
AND

MARQUARDT ENGINEERING, PLLC
FOR

ELM STREET AND TUCSON STREET IMPROVEMENTS
PROJECT ST24300

ORGANIZATION OF SUBMITTAL DOCUMENTS
 
The CONSULTANT shall prepare the following documents as described as a part of the 
AGREEMENT dated the _______ day of _January_, 2026.
 
1.0 CONSTRUCTION PLANS:  The CONSULTANT shall submit in-full, construction plans 

in accordance with City requirements. 
1.1 Title Sheet 
1.2 Pay Quantities and Pay Item/General Notes 
1.3 Typical Sections
1.4 Quantity & Miscellaneous Summaries 
1.5 Summary of Drainage Structures, as necessary 
1.6 Hydraulic Design Summary, as necessary 
1.7 Project Drainage Area Map 
1.8 Storm Water Management Plan (SWP3) 
1.9 Right-of-Way Map & Data, as necessary 
1.9 Survey Data Sheets 
1.10 Plan and Profiles 
1.11 Special Details, as necessary 
1.12 Signing & Striping, as necessary 
1.13 Erosion Control Plan 
1.14 Utility Relocation Sheets, as necessary 
1.15 Cross Sections 
1.16 Standard Construction Drawings

2.0 DRAINAGE DESIGN DOCUMENTS:  The CONSULTANT shall submit in-full, in 
accordance with this AGREEMENT, the following documents:
2.1 Hydrology and Hydraulic Calculations; 
2.2 Overall Project Drainage Map; 
2.3 Drainage Summary Tables; 
2.4 Stormwater Pollution Prevention Plan (SWP3) 

2.4.1 Report; 
2.4.2 Environmental Clearances, DEQ and USACOE permitting, as required by 

funding and/or the USACOE; 
2.4.3 Owner, Contractor and Engineer’s Certifications; 
2.4.4 Approved Grading/Erosion Control Construction Plans; and 
2.4.5 Standard Erosion Control Details
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3.0 TECHNICAL SPECIFICATIONS:  The CONSULTANT shall submit in-full, in accordance 
with this AGREEMENT, technical specifications to be included in the bidding documents 
and construction contract. 

 
4.0 DESIGN CALCULATIONS:  The CONSULTANT shall submit in-full, in accordance with 

this AGREEMENT, the following documents as part of the Design Analysis. 
4.1 Structural Design Calculations (as necessary):  

3.1.1 Retaining Earth; and 
3.1.2 Miscellaneous Structures 

4.2 Other Engineer Design Calculations
 
5.0 CONTRACT DOCUMENTS:  The CONSULTANT shall submit in-full, all bid documents 

in accordance with City requirements. 
5.1 Bid Documents: 

 5.1.1 Written description of construction project. 
5.1.2 Construction duration in calendar days. 
5.1.3 Engineers construction estimate.

5.2 Project Conditions: 
5.2.1 Special Conditions. 

5.3 Construction Specifications

6.0 RECORD DRAWINGS:  The CONSULTANT shall submit in-full, in accordance with this 
AGREEMENT, the following documents: 
6.1 Drawings: 

6.1.1 CAD files (AutoCAD 2021 or later preferred) for project construction 
drawings reflecting red-line markups from the construction contractor and 
the City Contract Administrator. 

6.1.2 PDF files of CAD drawings. 
6.2 Design Manual:   
 6.2.1 Paper copy of Design Manual (specifications, calculations, etc.) reflecting 

any changes during construction. 
6.2.2 PDF file of Design Manual.

(REMAINDER OF PAGE INTENTIONALLY BLANK)
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ATTACHMENT C
TO

AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
BETWEEN

CITY OF BROKEN ARROW
AND

MARQUARDT ENGINEERING, PLLC
FOR

ELM STREET AND TUCSON STREET IMPROVEMENTS
PROJECT ST24300

COMPENSATION AND ADDITIONAL SERVICES
 
The following compensation and hourly rates shall apply as described in Attachment C and shall 
be made a part of the AGREEMENT dated the _______ day of _January_, 2026.

  
1.0 BASIC COMPENSATION 
 
The basic compensation for the Professional Consultant to perform all duties and 
responsibilities associated with the Scope of Services as described in Attachment A shall be in 
accordance with the following payment breakdown: 
 
1.1   . Legal Descriptions and Land Survey Payment:  The OWNER shall pay the 

CONSULTANT a lump sum amount of $8,800.00 for the completion of the Land Survey 
Phase.  The amount to develop legal descriptions for the Elm Street Sidewalk 
Improvement is $4,000. The amount for Topographic Survey for the Tucson Sidewalk 
improvement is $4,800.   This amount includes all labor, material, overhead and profit 
associated with the Scope of Services.

1.2 Preliminary Design Phase Payment:  The OWNER shall pay the CONSULTANT a lump 
sum amount of $31,450.00 for the completion of the Preliminary Phase.  The lump sum 
amount is the sum of the two estimates. The  amount for Elm Street Sidewalk 
Improvement is $19,950. The amount for the Tucson Sidewalk improvement is 
$11,500.00.  This amount includes all labor, material, overhead and profit associated 
with the Scope of Services.  

1.3 Final Design  Phase Payment:  The OWNER shall pay the CONSULTANT a lump sum 
amount of $12,690 for the completion of the Final Phase.  The lump sum final design 
amount is the sum of the two estimates. The amount for Elm Street Final Design 
Sidewalk Improvement is $8,690. The amount for the Tucson Final Design Sidewalk 
improvement is $4,000.   This amount includes all labor, material, overhead and profit 
associated with the Scope of Services.  

1.4 Bidding Assistance and General Services Phase Payment: The OWNER shall pay the 
CONSULTANT a lump sum amount of $1,500.00 for the Bidding Assistance Phase and 
General Services during construction.  This amount includes all labor, material, 
overhead and profit associated with the Scope of Services.

1.5 The OWNER may negotiate other professional services fees with the CONSULTANT at 
the OWNER’S discretion.  

 
2.0 ADDITIONAL SERVICES BASED ON TIME 
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The hourly rates set forth below include all salaries, benefits, overhead and other indirect 
costs including federal, state, and local taxes, plus profit and effective as of January 1, 
2026. 

Professional Services 
Project Manager $178.75 
Senior Technician $110.00

 
3.0 REPRODUCTION 
 
All charges for reproduction shall be included in Basic Compensation Fee of the Professional 
Consultant.  No separate payment will be made for these expenses. 

4.0 MILEAGE 
 
All direct costs shall be included in the Basic Compensation of the Professional Consultant.  No 
separate payment will be made for these expenses. 
 
5.0 DIRECT COSTS 
 
All direct costs shall be included in the Basic Compensation of the Professional Consultant.  No 
separate payment will be made for these expenses. 
 
6.0 ADJUSTMENT CLAUSE 
 
The rates and costs described in this AGREEMENT shall not be revised annually, unless 
mutually agreed upon by both parties. 

(REMAINDER OF PAGE INTENTIONALLY BLANK)
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ATTACHMENT D
TO

AGREEMENT FOR CONSULTING SERVICES
BETWEEN

CITY OF BROKEN ARROW
AND

MARQUARDT ENGINEERING, PLLC
FOR

ELM STREET AND TUCSON STREET IMPROVEMENTS
PROJECT ST24300

OWNER’S RESPONSIBILITIES AND SPECIAL CONDITIONS
 
The following list of special OWNER’S responsibilities and contract special conditions shall be 
made a part of this AGREEMENT dated the _______ day of _January__, 2026.
 
1.0 OWNER’S RESPONSIBILITIES 
 

1.1 OWNER shall furnish to CONSULTANT all available information pertinent to the 
PROJECT including previous reports and any other data relative to design and 
construction of the PROJECT; 

 
1.2 OWNER shall furnish to CONSULTANT all public utility information available 

relative to the design and construction of the PROJECT.  Consultant 
topographical survey shall locate all utilities above and below ground for exact 
location; 

 
1.3 OWNER shall furnish to CONSULTANT list of codes adopted by the municipality 

as well as subdivision regulations, design criteria and construction standards and 
specifications that may be pertinent to the design and construction of the 
PROJECT; 

 
1.4 OWNER shall be responsible for all permit fees and for all reproduction costs 

associated with the bidding of the final approved construction documents 
required for the construction of this PROJECT; 

 
1.5 OWNER shall be responsible for all land/easement acquisition costs and filing of 

the required legal documents, if necessary; and 
 

1.6 OWNER shall examine all studies, reports, sketches, estimates, specifications, 
plan drawings, proposals, and other documents presented by the CONSULTANT 
and render in writing decisions pertaining thereto within a reasonable time so as 
not to delay the SERVICES of the CONSULTANT. 

 

  2.0 SPECIAL CONDITIONS 
  

2.1 None
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ATTACHMENT E
TO

AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
BETWEEN

CITY OF BROKEN ARROW
AND

MARQUARDT ENGINEERING, PLLC
FOR

ELM STREET AND TUCSON STREET IMPROVEMENTS
PROJECT ST24300

 
 

PROJECT SCHEDULE
 
The following schedule shall be made a part of the AGREEMENT dated the ______ day of 
_January_, 2026.
 
1.0 PRELIMINARY DESIGN PHASE: 

 2.1 Notice to Proceed:  January 23, 2026
 2.2 Prepare Preliminary Plans:  January 23 – April 24, 2026 
 2.3 Submit Preliminary Plans:  April 27, 2026 

2.4 Owner Review:  April 27 – May 15, 2026  
 
2.0 FINAL DESIGN PHASE: 

 2.1 Notice to Proceed:  May 18, 2026 
 2.2 Prepare final plans and specifications (90%):  May 18 – July 1, 2026 
 2.5 Prepare final cost estimate:  May 18 – July 1, 2026
 2.6 Prepare Design Analysis Report:  May 18 – July 1, 2026
 2.7 Submit final (90%) plans and specifications:  July 1, 2026 
 2.8 Owner Review:  July 6 – July 27, 2026

2.9 Prepare bid documents (plans and specifications):  July 27 – August 4, 2026 
2.10 Submit bid documents:  August 5, 2026

 
3.0 RECORD DRAWINGS:  To be submitted within 30 days after OWNER provides 

contractor red-lines to CONSULTANT upon completion of construction. 

(REMAINDER OF PAGE INTENTIONALLY BLANK)


